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1. Introduction
1.1 Airspace Modernisation

1.1.1 Since 2017 the Department for Transport
(DfT) and Civil Aviation Authority (CAA) have
worked together to develop a shared vision to
modernise UK airspace.

1.1.2 The airspace modernisation programme is

a key national infrastructure project that aims

to deliver quicker, quieter, more resilient and
environmentally cleaner journeys to the benefit
of those who use and are affected by UK airspace.

1.1.3 The CAA has developed the Airspace
Modernisation Strategy (AMS)?, also known

as CAP1711, which sets out how the UK is
modernising airspace. The strategy, which was
first published in December 2018 sets out the
‘ends, ways and means’, of modernising elements

through a series of delivery elements.

1.1.4 The overall programme of changes

required to implement the AMS is considered

one of the most significant airspace and Air
Traffic Management (ATM) developments ever
undertaken. Some of the most important changes
described in the AMS concern the widespread
adoption of satellite-based navigation technology,
known as Performance Based Navigation (PBN).

1CAA's Airspace Modernisation Strategy

1.2 Scottish Airspace Modernisation and
the Co-ordinated Consultation

Background

1.2.1 The Airspace Change Organising Group
(ACOG) was formed in 2019 under the direction
of the DfT and CAA, who co-sponsor and regulate
airspace modernisation. ACOG is tasked with
developing the UK Airspace Change Masterplan
(the Masterplan), with oversight from an impartial
Steering Committee of senior representatives
drawn from across the aviation sector. More
information is available on ACOG's website,
WWW.acog.aero.

1.2.2 The UK’s airspace is being upgraded as part
of the UK Government'’s airspace modernisation
programme. This includes redesigning the arrival
and departure routes that serve many of the UK's
airports. Airspace modernisation will be delivered,
in part, through a series of linked Airspace Change
Proposals (ACPs). Eighteen of the UK's airports

are sponsoring ACPs to upgrade the arrival and
departure routes that serve their operations in
the lower airspace (below 7,000 ft). NERL, the
UK's licensed Air Navigation Service Provider

for en route operations, is currently sponsoring
seven ACPs to upgrade the route network that sits
above 7,000 ft, in busy portions of airspace where
there are lots of climbing and descending flights,
referred to as Terminal Control Areas (TMAS).
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The Airspace Change Masterplan

1.2.3 Airspace modernisation is a complex
programme, with many organisations working
together on a single coordinated implementation
plan out to 2040 - the Masterplan. The changes
that make up the Masterplan will upgrade the
UK's airspace and deliver the objectives of the
Government’'s AMS.

1.2.4 The Masterplan is organised into four
regional clusters so that the simpler airspace
changes can be deployed sooner, realising benefits
earlier. The timelines for making airspace changes
are generally shorter for the simpler clusters
where there are fewer airports and less complex
interdependencies between the airport ACPs.
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Figure 1: Four clusters of the Airspace Change Masterplan & airport
sponsored ACPs




Scottish Airspace Modernisation

1.2.5 Edinburgh Airport’s ACP forms part of a
wider Scottish Airspace Modernisation proposal.
This is formed between three airspace change
sponsoring organisations, often referred to as ‘the
sponsor’, Edinburgh Airport, Glasgow Airport and
NATS En-route PLC (NERL). Within the Masterplan,
the modernisation of Scottish Airspace is referred
to as the Scottish Terminal Control Area (SCTMA)
cluster however throughout the consultation
materials, Edinburgh Airport will refer to this as
‘Scottish Airspace Modernisation’.

1.2.6 Edinburgh Airport and Glasgow Airport
are responsible for the modernisation of their
departure and arrival routes below 7,000ft and
the associated Controlled Airspace. NERL are
responsible for connecting these routes into the
network airspace, and the wider route network
above 7,000ft.

1.2.7 The three ACPs are being progressed
independently, however there are design
interdependencies between the proposals i.e.
a change to the Edinburgh Airport design may
result in a knock-on change for NERL and/or
Glasgow Airport.

1.2.8 This means that Edinburgh Airport, Glasgow
Airport and NERL, coordinated by ACOG, have
worked closely together to develop the Scottish
Airspace Modernisation proposal.

1.2.9 It also means that for some stakeholders a
coordinated approach to consultation has been
developed. Within this consultation strategy, the
stakeholder groups considered coordinated are
airlines, some general aviation organisations,

military, the National Air Traffic Management
Committee (NATMAC), neighbouring airports and
some MPs and MSPs.

1.2.10 Details of the coordinated approach to
consultation can be found in Appendix A and a full
list of stakeholders, including which stakeholders
are coordinated, can be found in Appendix B.

1.3 Airspace Change Process

1.3.1 Since January 2018, any changes to airspace
are required to follow the CAA's CAP1616
regulatory guidance. CAP1616 outlines a 7-stage
process for changing airspace design, including
community engagement requirements.

Stage 1 Access requirement
DEFINE
Design principles

DEVELOP GATEWAY

DEVELOP and ACCESS GATEWAY

Stage 3 Consultation/engagment preperation

CONSULT/ENGAGE

CONSULT/ENGAGE GATEWAY
Commence consultation/engagment
Collate & review responses

Stage 4 Update design

UPDATE and SUBMIT .
Submit proposal to CAA

Stage 5 CAA assessment
DECIDE

CAA DECISION

Stage 6 IMPLEMENT

Post implementation review

Figure 2: CAP1616 (Ed 5) 7-Stages

Stage 7 PIR

1.3.2 A key principle of the airspace change
process is that it is as transparent as possible
throughout. Those potentially affected by an
airspace change proposal should feel confident
that their voice has a formal place in the airspace
change process?.

1.3.3 The CAA monitors the progress of an
airspace change proposal against the requirements
of the airspace change process at key defined
points, called gateways. At each gateway, the

CAA will assess whether the relevant airspace
change process requirements have been met.

The gateways are there to determine whether the
airspace change process has been followed up to
that point, and whether to approve the progress
to the next stage3.

1.3.4 In early 2023 the CAA conducted a public
consultation on proposed changes to CAP1616
and Edition 5 of the document was published at
the end of October 2023. In November 2023 the
CAA wrote to Edinburgh Airport to inform them
that Stage 3 of the CAP1616 should be carried out
in accordance with Edition 5.

1.3.5 As such, this consultation strategy and all
the Stage 3 documentation will be based on the
guidance provided in Edition 5 of CAP1616 and
Stages 1 and 2 of the Edinburgh ACP were written
in accordance with CAP1616 Edition 4, which is
available here.

2 CAP1616 Edition 5 Page 14, Paragraph 1.30
3 CAP1616 Edition 5 Page 20, Paragraphs 2.16-2.17
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1.4 Edinburgh Airport’s Airspace Change Proposal

1.4.1 Edinburgh Airport began the ACP process

to modernise its airspace in April 2019 by
submitting its ‘Statement of Need'. The proposal
seeks to modernise Edinburgh Airport’s flight
paths to meet technical requirements and improve
airspace efficiency.

1.4.2 The new routes will take advantage of
improved navigational capability, which will
allow better planning.

1.4.3 Following detailed appraisal work,
undertaken in the Full Options Appraisal (FOA),
Edinburgh Airport identified one proposed
option to take forward to consultation. This
option is comprehensively described in the
Consultation Document.

07
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1.5 CAP1616 Stage 3 consultation requirements

1.5.1 Stage 3 is where the change sponsor,
Edinburgh Airport, prepares for and undertakes
a public consultation. Once it has passed the
‘consult/engage’ gateway, which occurs in the
middle of Stage 3, the sponsor can launch its
consultation.

1.5.2 This is a key stage of the airspace change
process for Edinburgh Airport to seek feedback

to help us understand stakeholders' views about
the impacts of the airspace change proposal. This
feedback will help shape the final airspace change
proposal ahead of its submission at the end of
Stage 4.

1.5.3 As part of the preparation for the
consultation, Edinburgh Airport must
produce a consultation strategy that
meets the following criteria:

Table 1: Consultation requirements

CAP1616 Criteria* Location/Details

Identifies which stakeholders are likely to be impacted,

positively or negatively Sl el
Explams_ what stakeholders |nform‘at|on needs are and, where Section 4.2
appropriate any seldom-heard audiences

Details how the change sponsor will inform different audiences of the

consultation and what opportunities those audiences will have Section 5
to engage and respond

Considers whether it is appropriate to use intermediaries

to communicate with impacted stakeholders, or whether the Section 5
nature of the ACP means direct contact with impacted parties

is more appropriate

Considers whether individual properties need to be contacted, Section 5
or sets out other reasonable methods of reaching communities

Details the intended start and end dates of the consultation and

provides a rationale detailing why the consultation length is Section 7.1
sufficient to facilitate an effective consultation

Includes a timetable of associated consultation activities Section 5.10
Explains what steps will be taken to generate an appropriate level Section 5.7
of participation and respond to unexpected events and challenges .
Details how the consultation material will provide stakeholders with

enough information to ensure that they understand the issues and Section 4.2

the potential impacts of the airspace change proposal on them so
they can give informed responses

Sets out how the change sponsor will use the most up-to-date and
credible, clearly referenced sources of data, with modelling carried
out in line with relevant best practice

Edinburgh Airport have used the most up-to-

date data available through the progression
of the Stage 3 documents. The sources of
data/images are referenced throughout

the suite of consultation documents. All
modelling has been carried out in line

with relevent best practice and CAP1616
requirements- full details are provided in
FOA section 3.

Sets out how the supporting materials will be developed to suit a
range of audiences

Section 6

4 CAP1616 Edition 5 Page 42 Paragraph 3.26
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1.6 Structure of this document

1.6.1 This document systematically identifies the
steps required under CAP1616 and explains how
Edinburgh Airport has or is proposing to meet
those requirements.

1.6.2 Appendix A contains the information
relevant to the co-ordinated consultation between
Edinburgh Airport, Glasgow Airport and NERL.

1.6.3 Appendix A is not a full consultation
strategy and is not intended to be read as
such. It aims to provide the details of the
co-ordinated elements of the consultation only.
Elements of the co-ordinated consultation
which are relevant to all sponsors’ individual
consultations and the combined consultation,
(such as late responses, contingency plans etc)
are contained within the main body of the
Edinburgh Airport consultation strategy.

1.6.4 Appendix B is Edinburgh Airport’s full
stakeholder list. Edinburgh Airport has annotated
which stakeholders were contacted during Stages
1 and 2 of the CAP1616 process and which have
been added during Stage 3. Additionally, any
stakeholders that are combined with NERL and/or

Glasgow Airport have been annotated accordingly.

1.6.5 Appendix C is the Consultation
Communications/Activity Plan for both the
co-ordinated elements of the consultation
and Edinburgh Airport’'s own consultation.

09
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/ Objectives

2. Objectives
2.1 Consultation Strategy Objectives

2.1.1 Table 1 identifies the criteria required within
a consultation strategy, however, CAP1616f states
that the sponsor should also have high-level
objectives which underpin the development

of the consultation strategy.

2.1.2 The high-level objective for Edinburgh
Airport’s Consultation Strategy document is

to fulfil the requirements of CAP1616 (Edition 5)
and meet the transparency requirements for

all stakeholders.

2.1.3 This will mean stakeholders:

e Have the necessary information to understand
the airspace change consultation process,

Understand how the Edinburgh Airport
consultation will be managed,

Know how they can respond to the
consultation and

Understand how the airport, and partners, will
deal with their responses.

2.2 Consultation Objectives

2.2.1 Consultation is an essential part of the
airspace change process, defined in CAP1616 and
regulated by the CAA.

2.2.2 Consultation is the sponsor’s opportunity
to formally engage with a wide variety of
stakeholders, inform them of the benefits and
impacts of the proposal in a transparent and
accessible way, and to acquire valuable feedback
to inform the final proposal.

2.2.3 The four ‘Gunning Principles’ set out the
basis for good consultation and form the basis
of case law on what constitutes an appropriate
consultation. The Gunning Principles are that:

1. Consultation should only occur when
proposals are at a formative stage.
The consultation should give sufficient reasons
(information) for any proposal to permit
intelligent consideration.
The consultation should allow adequate time
for consideration and response.

The product of consultation must be
conscientiously taken into account.

Edinburgh Airport Consultation Strategy Document

2.2.4 Edinburgh Airport has developed a
consultation strategy that meets the Gunning
Principles for Consultation. It will meet these
aims by:

e Ensuring consultees have the opportunity to
influence the outcome of the proposals.

Developing a suite of materials that is
suitable and appropriate for all consultees.

Ensuring that the length of the consultation
is appropriate and takes account of
holiday periods.

Conscientiously considering all responses, by
setting out clear channels by which responses
can be received and providing clear reporting
on the analysis of responses.
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3.1 Summary

3.1.1 Edinburgh Airport began the process to

modernise its airspace in April 2019. In early
U m m a I O a n 2020 the project and much of the wider UK
programme to modernise airspace was paused

due to the COVID-19 pandemic, whilst the aviation

— = industry focussed on managing the pandemic, and
C 3.1.2 The programme was re-mobilised in

March 2021, following the provision of DfT

grant funding, allowing Edinburgh Airport to
n e r a e n 0 a e recommence its ACP in May 2021, passing the
Stage 1 Gateway in July 2021 and the Stage 2
Gateway in March 2023.

3.1.3 Table 2 below summarises the CAP1616
stages already undertaken for this ACP and the
stage Edinburgh Airport is in now. You can find
links to previous submission documents on the
CAA’s Airspace Change Portal here.

3.1.4 Stages 1 and 2 were written in accordance
with CAP1616 Edition 4, and Stage 3 onwards is
written in accordance with CAP1616 Edition 5.

3.1.5 The following table provides a brief
summary of the ACP stages undertaken so far,
and the stakeholder engagement activity that
took place during those stages.
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Table 2: Summary of ACP and Engagement Activity to date

Airspace

Change Stage Summary

In April 2019, Edinburgh Airport submitted its Statement of
Need (SoN) to the CAA.

Edinburgh Airport participated in an assessment meeting with
Stage 1 the CAA on the 17 June 2019 as part of Step 1A of the CAP1616
Step 1A process. The purpose of the assessment meeting is for the change
sponsor to present and discuss the SoN and to enable the CAA to
consider whether the proposal falls within the scope of the formal
airspace change process

Link to
Documents

Statement of Need
on CAA's Airspace
Change Portal

Summary of Engagement Activity

Edinburgh Airport carried out initial stakeholder mapping to
identify all potentially impacted parties are identified and
considered.

Assessment
meeting minutes

Stakeholders from aviation, community and representative groups
were identified by the Edinburgh team.

At Step 1B Edinburgh Airport developed a set of design principles
with identified stakeholders.

The aim of the design principles is to provide high-level

Edinburgh Airport carried out extensive workshops and focus
groups with a wide range of stakeholders, these included the
Edinburgh Airport Consultative Committee, Edinburgh Airport
Noise Advisory Board, Community and Aviation stakeholders and

Stage 1 criteria that the proposed airspace design options should meet. Stage 1:
They also provide a means of analysing the impact of different Define Gateway General Stakeholders.
Step 1B design options and a framework for choosing between or Submission A dedicated webpage was also established and elected
prioritising options. representatives were contacted.
The outcome of this engagement was a set of 16 Final Design A full summary of the stakeholder engagement in Stage 1 is
Principles (FSPs) available in the Stage 1: Define Gateway submission.
Stage 1 design principles. To support this, engagement focused on
informed stakeholders from community, aviation, and technical
backgrounds. Edinburgh hosted two online presentations and
workshops—one introducing high-level SID and arrival concepts,
and another exploring capacity, environmental principles, and
detailed operational options. Participants included representatives
) . . Step 2A Design from EANAB, local authorities, the Light Aircraft Association,
Stage 2 Step 2A aimed to develop and assess a Comprehensive List Principal Evaluation | Ministry of Defence, NERL, ANSL, and community groups from
of Options, aligning with the design principles established S -
Step 2A in Stage 1 and addressing the Statement of Need. Submission affeeted areas. A V|rtua'| engagement space was'create_d for
Document ongoing feedback, helping dialogue and evaluation. Edinburgh

also collaborated with NERL, Glasgow Airport, and ACOG on the
Scottish TMA Masterplan to ensure design consistency. Feedback
helped refine swathes, explore over-water routing via the Firth
of Forth, and assess impacts on sensitive sites. Engagement was
both technical and consultative, allowing early shaping of options
before formal assessment.
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Stage 2
Step 1B

Engagement at this stage supports the appraisal of options,
including how stakeholder input influenced the identification of
preferred design options and addressed evidence gaps.

Stage 2B I0A
Document

In Step 2B, Edinburgh Airport shortlisted, refined, and assessed
airspace design options, incorporating wide-ranging stakeholder
input. Continued engagement built on Step 2A feedback, focusing
on design feasibility, safety, environmental impacts, and
systemisation. Workshops and meetings involved key partners
including Edinburgh Airport Noise Advisory Board (EANAB),
FLOPSC, NERL, ANSL, airlines and environmental stakeholders.
Detailed feedback from these sessions influenced decisions

such as minimising overflights of sensitive areas, designing

SIDs along the Firth of Forth, and refining climb gradients

and route alignments. Technical partners provided input on
controlled airspace needs, SID pairing, and RNAV compatibility.
Issues like Military airspace, community noise concerns, and
runway throughput were discussed in depth. Engagement also
included simulation sessions and discussions on route safety

and performance. The approach prioritised continuous climb and
continuous descent operations, fuel efficiency, and predictability.
As a result, Edinburgh advanced a set of viable, stakeholder-
informed designs ready for analysis and submission to the CAA.

Stage 3

Engagement at Stage 3 aims to help both prepare for, and deliver,
a public consultation, collecting and documenting stakeholder
feedback to inform final design decision

During Stage 3 of Edinburgh’s airspace change process, extensive
engagement has been undertaken to protect the integrity of
wider Scottish cluster consultations, including Glasgow Airport
and NERL. Edinburgh Airport has regularly consulted with

the Edinburgh Airport Noise Advisory Board (EANAB) and its
subgroups, discussing technical aspects such as RNAYV, SIDs, and
noise mitigation. The Aviation and Analysis subgroup has provided
valuable local insight and feedback on detailed design issues.

The Flight Operations and Safety Committee Flight Operations,
Performance & Safety Committee (FLOPSC) and based airline
representatives have contributed input, notably influencing design
improvements based on aircraft performance. Collaborative
meetings with the wider cluster - including NERL, Glasgow Airport
,and ACOG - ensured conflict resolution and design assurance via
simulation and CAF methodology. Edinburgh has also engaged
with NERL, Ministry of Defence, Leuchars ATC, and the Light
Aircraft Association to consider broader airspace user needs.
ANSL, their ATC contractor, supported safety assessments and
simulation work. Continuous stakeholder engagement informs the
evolving consultation materials.

15



Audience

4. Audience
4.1 |dentifying the Edinburgh ACP audience

4.1.1 For details on the co-ordinated consultation
audience, please see Appendix A, section 10.

4.1.2 For this ACP, the process began at

Stage 1 and involved a comprehensive
stakeholder mapping process. This process
included an initial identification process.
During this phase, the airport team conducted
a preliminary identification of potential
stakeholders, considering those directly,
indirectly, or potentially affected by the
airspace change proposals.

4.1.3 Existing stakeholders identified from
Stages 1 and 2 form part of the stakeholders for
Stage 3 consultation, as well as newly identified
stakeholders that may be impacted by the

proposed changes to airspace. This list is
available at Appendix B.

4.1.4 Stakeholders who have been part of this
airspace change proposal since Stage 1 form
part of the ‘existing stakeholder’ group for the
Stage 3 consultation. If a stakeholder belongs to
this group, this has been annotated in the full
stakeholder list at Appendix B.

4.1.5 The following sections aim to identify the
audiences that are impacted by the Edinburgh
Airport airspace change proposal. They have
been separated into different groups:

e Existing stakeholders - who have been
involved in the process during Stages 1 and 2
New QOrganisation Consultees - which consists
of stakeholders who have not yet been
involved in the process, but who can be
contacted directly.

New Consultees - this key category consists

of stakeholders who will be learning about the

ACP for the first time.

4.1.6 CAP1616 f states that Edinburgh Airport
should identify which stakeholders are likely to
be impacted, positively or negatively. Edinburgh
Airport did not wish to assume whether
stakeholder organisations or individuals will
perceive the proposals positively or negatively
in advance of receiving consultation feedback.
However, to satisfy this requirement, Edinburgh
Airport has used the information provided by the
Full Options Appraisal to map out the areas most
impacted by the option for consultation and has
created a tier-based approach to consultation,

to cater for those areas and ensure that their
information needs are met.

Edinburgh Airport Consultation Strategy Document

Existing Stakeholders - Aviation Industry

4.1.7 These stakeholders are the aviation industry
stakeholders who have been involved in Stages

1 and 2 and are already aware of the proposals.
These include:

Airlines

Airports and Airfields
e NATMAC
e Military
e General Aviation

4.1.8 The aviation industry stakeholders also form
part of the co-ordinated consultation audience. A
full list of these Edinburgh Airport stakeholders
and whether they are part of the co-ordinated
audience is available at Appendix B.

Existing Stakeholders - Non-Aviation Industry

4.1.9 These stakeholders are the non-aviation
industry stakeholders who have been involved
in Stages 1 and 2 and are already aware of the
proposals. These include:

e Political (MPs/MSPs &
local councils/councillors)

e Environmental

e Seldom-heard audiences
e Community

e Business

4.1.10 The non-aviation industry stakeholders
also form part of the co-ordinated consultation
audience. A full list of these Edinburgh Airport
stakeholders and whether they are part of the
co-ordinated audience is available at Appendix B.




Additional Organisation Consultees

4.1.11 This group consists of representatives or
organisations who have not yet been involved in
the airspace change proposal, but who, following
the mapping exercise undertaken prior to
consultation, have been identified as potentially
impacted by the proposals.

4.1.12 They are separate to the ‘new consultees’
as they are representatives or organisations

who it is possible to reach out to directly (e.g. an
organisation with a website/email address). More
information will be provided in the Notification of
Consultees section.

New Consultees

4.1.13 This group consists of the members of the
public, who are not part of any organisations and
therefore are potentially unaware of the airspace
change proposals at this stage. The identification
of these consultees is based on the geographical

area of the option that are being consulted upon.

4.1.14 To ensure there is a targeted, proportionate
approach to the consultation, Edinburgh Airport
has developed a tiered system, specifically for the
new consultees.

4.1.15 To determine the tiers, Edinburgh
Airport used the information from the Full
Options Appraisal, to map out the option for
consultation and identify the geographical
areas that will potentially be impacted, both
positively and negatively.

4.1.16 The image below shows the Edinburgh
Airport whole consultation area. This is
approximately based on Edinburgh Airport
operations today, and with the airspace change,
up to 7000ft. This is Tier 2.

an = ';‘\q--,‘-

Broige of Eam

' 51 Andrems
Aythill Abserrarery

o . Carpr

Cainrrg ;

o L

m Kngabarns
A PR TRy
Glenebgles -

Village Gheritarg LR

Wormessod
aca m o
F ity Cral
Regional Park —
Mharaeran L %
o » Aiinshar \
i | : TR e }
Crook of Pa— Leven Eit 3%
lane u Deion (Frr) { winfemy
Dollar Ealirgry Thesmen
Incge Tilacoumry
1 Allgn [
Tulibady oty s ﬁ
e -
Stk Alloa Clnedrote st /

.} fries Dunfdemmbee |

| Berrtopipens St [erwech
=
Reayth Dudoery Bay
N ] (
b Bonews [
\ D fiedy -
¥ o ‘n _,Ir [ Tpningram
G e | - e gtersy Esat Linkon
Linhehgow “m E‘.’I = ] 1 topfpnatry m
e | : Preasegany PN Tl
L o
r . Edinburgh v AGAT
Bemburn | -
’_‘_. o i Y Wsckices
AUphal S2amon ] o2 Orwato
e ” D ¥ of ffard
INGNE " Livingeie m Cufre B e
D g gt
Borenyr
{1 = I T F [} g
et Calder i ‘-Pl._
. p Garetridgr
@ Faukdhcuse P Foss)
o =
el f
oy = “ gt prerall
Whewt L imicn
o Calhuke - - st
- Carmaath Dupwrnns -
i ’ S
L S -
3 ] e =
LY % m
Leamaliagow sathay; e Ewlaton
Lok
ok o - A
g Broughton = jar:] Galastuels
Traom o g
Figure 3: Consultation Area

4.1.17 Within the consultation area mapped out
in Figure 3, Edinburgh Airport created a tiered
structure for consultation with new consultees.
The mapping of this tier has been informed by
some of the noise contours generated within the
FOA and is referred to as Tier 1.

4.1.18 Details on how the tiers will be consulted
is available in the Approach section (Section 5)
of this document.
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5 Created from FOA data and image from Lbox (www.Iboxcomms.co.uk)
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Table 3: Consultee tiers

Tier Definition

The area within the 45db noise contour and
areas which will be overflown 5+ times a day.

Further details®

See Figure 4 - approximately 201,745
addresses

The whole consultation area, approximately based
2 on Edinburgh Airport operations today, and with
the airspace change, up to 7000ft.

See Figure 3 - approximately 638,000 addresses
(this includes Tier 1 figures)

4.2 Information needs of the Edinburgh audience

4.2.1 Edinburgh Airport’s aim for this consultation
is to ensure that all impacted stakeholders can
participate in a meaningful way.

4.2.2 To ensure that the proposal and process is
fully understood, and to comply with the Gunning
principles laid out in Section 2 of this document,
Edinburgh Airport intends to provide a range of
consultation material which will be suited to all
consultees. More information on the consultation
material is available in Section 6 of this document.

4.2.3 Stakeholders will be engaged by online
and offline methods, to provide consultees with
a wide range of opportunities to learn about the
proposals and subsequently provide informed
responses. More information on the consultation
methods is available in Section 5.

4.3 Seldom heard audiences

4.3.1 CAP1616 emphasises the need to consider
any seldom-heard audiences. Therefore, it

is important to identify any sections of the
community who might find some of the proposed
activities challenging.

4.3.2 Owing to the combined audiences being
mainly aviation industry stakeholders, the
coordinated sponsors have identified seldom-
heard audiences relevant to their airspace change
proposal individually.

4.3.3 For Edinburgh Airport, as part of the
stakeholder mapping exercises carried out
earlier in the ACP, some seldom heard groups
have already been identified and form part
of Edinburgh’s existing stakeholder list in
Appendix B.

Engaging Support Groups

4.3.4 To aid all engagement with seldom-heard
audiences, Edinburgh Airport will directly notify
the support groups identified in Table 4 and ask
them to share the consultation information with
their members.

4.3.5 By reaching out to these groups, Edinburgh
Airport hopes to provide any members with the
means to find out about the consultation and
establish a channel through which they can ask
questions and provide consultation responses.

Identifying Seldom-Heard categories

4.3.6 Edinburgh Airport has identified the
following seldom-heard categories and intends to
employ the following methods of reaching them.

4.3.7 Edinburgh Airport has identified the
following organisations operating within the
Edinburgh region, that will be contacted.

e Age Scotland

e Age Concern Scotland
e ENABLE Scotland

e SHARE Scotland

e (Capability Scotland

e Visibility Scotland

e Sight Scotland

e Macular Society

e Deaf Action

e RNID Scotland

6 Address data taken from Lbox (www.Iboxcomms.co.uk)

Table 4: Identified seldom-heard groups & approach to engagement

Seldom-heard category Method of reaching/engaging

Publication of adverts in local newspapers

Local Radio

Establishment of deposit locations for dissemination of physical materials
In-person drop in events

Information cascade request to support groups

Leaflets distributed to addresses in Tiers 1 and 2.

Older people (over 75s)

People with a
learning disability

Consultation materials will provide a clear user journey and use a consistent,
simple layout which is easy to follow in plain English

Easy to read versions will be available online and at events

Local support groups will be given the means to cascade information to
their members

Large print versions of the materials will be available, on request
Leaflets distributed to addresses in Tiers 1 and 2

People with
physical disabilities

Drop in events will be held at accessible venues (e.g. ground floor,
wheelchair access, parking)

For those unable to attend in-person events, all consultation materials will be
hosted online via Citizen Space and webinars will be held, with the recording
also available online

Blindness or partial sight loss

Information will be made available in accessible formats (Braille, electronic
text), on request

Consultation adverts on local radio
Large print versions of the materials will be available, on request

Non-English language speaker

Consultation materials translated on request, and dealt with on a
case-by-case basis

Deaf, hard of hearing, or
British Sign Language speaker

Wherever possible, online engagement materials, such as video,
will be captioned
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5. APPROACH

5.1.1 For details on the co-ordinated consultation
approach, please see Appendix A, section 11.

5.2 Notification of Edinburgh Consultees
Existing Stakeholders (All)

5.2.1 Edinburgh Airport will notify the existing
stakeholders unique to Edinburgh Airport and the
additional organisation stakeholders outlined in
Appendix B, following a successful result at the
CONSULT gateway.

5.2.2 This notification will provide a brief
overview of the planned consultation and
the start and end dates. Notification of the
Edinburgh Airport stakeholders who are part
of the combined consultation will take place
as per Appendix A.

5.2.3 At the start of the consultation, which will
run for 14 weeks from Monday 20th October
2025 and ends at 23:59 on Sunday 25th January
2026, Edinburgh Airport will email existing
stakeholders and additional consultees identified
in Appendix B and informing them that the
consultation has opened and providing them with
a link to the Scottish Airspace Modernisation
website, which will contain further information on
the co-ordinated consultation and links to each of
the sponsors' individual sites. More information
on the Scottish Airspace Modernisation website is
available in paragraph 5.5.2.

5.2.4 These emails will also contain details of the
online and in-person consultation events.

7 CAP1616f Page 56, paragraph 4.41

New Consultees

5.2.5 As stated in paragraph 4.1.12, this group
consists of members of the public, who are not
part of any organisations and therefore are
potentially unaware of the proposals at this stage.

5.2.6 Prior to the commencement of the
consultation, Edinburgh Airport intends to use
their existing social media platforms, email list
and website to begin informing the public that an
airspace consultation is about to take place. These
platforms consist of Facebook, LinkedIn, and X
(formerly known as Twitter).

5.2.7 At the start of the consultation, Edinburgh
Airport will use the airport’s existing social
media platforms, local newspapers, leaflets and
posters to inform members of the public of the
consultation, where they can find details on the
consultation and provide a link to the Scottish
Airspace Modernisation website, which will
contain further information on the co-ordinated
consultation and links to each of the sponsors’
individual sites. More information on the Scottish
Airspace Modernisation website is available in
paragraph 5.5.2.

Reaching Consultees (Co-ordinated & Edinburgh)

5.2.8 CAP1616 states that, depending on the
scale and impacts of the Airspace Change
Proposal, contacting individual properties
may be necessary”.

5.2.9 Edinburgh Airport has identified the
communities impacted by this proposal and

has placed them in tier groups, depending on

the level of impacts. Further details are available
in section 4.1 of this document.

Edinburgh Airport Consultation Strategy Document

5.2.10 Edinburgh Airport intends to employ the
following methods to reach those communities.
Details on the press release are available in
section 6. Information on newspaper adverts

is available in paragraph 5.3.9 and Table 5 and
information on the leaflets and posters are
available in section 6.




Table 5: Methods of communication (co-ordinated & Edinburgh consultees)

Stakeholder Newspaper U

Seldom-heard category . Press Release Social Media (individual .
comms (emails) Adverts (popular areas) (key locations)

address)

Co-ordinated Stakeholders Y Y Y N

Existing Edinburgh

Stakeholders v Y v N

Tier 1 Y Y Y Y

Tier 2 Y Y Y Y
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5.2.11 Edinburgh Airport has decided to distribute
leaflets to the whole consultation area based on
Edinburgh Airport operations today, and with

the airspace change, up to 7000ft. This includes
all addresses in Tiers 1 and 2. Figure 3 above
shows the area, with an approximate total of
623,475 addresses.

5.2.12 Edinburgh Airport has identified key
buildings/locations within Tier 1, which are
frequently utilised by members of the public.
These locations will receive posters and be
provided with leaflets regarding the proposed
changes. The following key locations in Tier 1
have been identified.

Table 6: Leaflet/Poster locations

Area

Leaflet/Poster location®

White Chimneys Sandwich

Edinburgh Airport Consultation Strategy Document

Dunfermline

Dunfermline Queen
Margaret Station

Dunfermline Carnegie
Library & Galleries

Pitreavie Golf Club
Abbeyview Community Hub
Camdean Community Centre

Bathgate

Simpson Library (Bathgate)
Bathgate Station
Morrisons

Rosyth

Rosyth Library

Parkgate Community Centre
Rosyth Station
Inverkiething Station

Armadale

Armadale Community
Centre & Library

Armadale Station
Scotmid Co-Operative

Dalgety Bay

Dalgety Bay Library
Dalgety Bay Station
Asda Superstore

Whitburn

Whitburn Community Centre
Lidl

Aldi

Co-Op

Fauldhouse

Fauldhouse Partnership Centre
Fauldhouse Station

Charlestown

Charlestown Post Office

Linlithgow

Linlithgow Library
Linlithgow Golf Club
Linlithgow Station

West Calder

West Calder Library

West Calder Community Centre
West Calder Station

Scotmid Co-operative

Pitscottie Bar & Tearoom
Largo Library & Community Hub
Lundin Links Ludnin Golf Club

Paxton Centre Community Hub

Uphall

Uphall Community
Education Centre

Uphall Station
Dobbies Garden Centre
Uphall Golf Club

Murieston

Murieston Village
Livingston South Station

East Calder

East Calder Library
Almondell Garden Centre

Elie & Earlsferry

Earlsferry Town Hall
Earlsferry Thistle Golf Club

Broxburn

Strathbrock Community Centre
Broxburn Library
Aldi & Lidl

Pumpherston

Pumpherston Library
Scotmid Co-operative

West Linton

West Linton Market
West Linton Golf Club

St Monans Library

Livingston

Crofthead Community Centre

Livingston Station
Community Centre

Livingston North Station
Sainsburys
Asda Supermarket

Peebles

Peebles Library

Peebles Community Centre -
The Drill Hall

Peebles Golf Club
Tesco

St Monans .
St Monans Mini Market
Anstruther Easter Town Hall
Anstruther
Anstruther Golf Club
Aberdour Station
Aberdour
Aberdour Golf Club
Mossgreen Convenience Store
Crossgates

Costcutter

Kirknewton

Kirknewton Station

Kirknewton Community
Development Trust

Kirknewton Inn Stop

8 These locations are TBC following a successful gateway, should a location be unavailable, an alternate will be sourced
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The City of Edinburgh Council

Kirkliston Kirkliston Community Centre
Kirkliston Local Store
Hermiston Heriot-Watt University Campus
Gogarburn Station
Gogar Gogarburn Golf Club
Edinburgh Park Station
Cramond Village Gathering Space
Cramond

Cramond Co-op

Corstorphine

Costorphine Community Centre
Costorphine Community Council
Carrick Knowe Golf Club

Muirhouse

Muirhouse Community Centre
Silverknowes Golf Course

Musselburgh

Musselburgh Library

Musselburgh East Community
Learning Centre

Musselburgh Station
Musselburgh Links

The Royal Musselburgh Golf
Course

Wallyford

Wallyford Library

Wallyford Community Education
Centre

Wallyford Station
Strawberry Corner Garden Centre

Prestonpans

Prestonpans Community Centre
Prestonpans Library
Prestonpans Station

Lidl

Tranent

Loch Centre
Tranent Library
Asda Supermarket

Dalkeith Library & Arts Centre

Newbattle Community Learning
Dalkeith Centre
Eskbank Station

Newton Grange Station

Mayfield Community Club

Mayfield .
Nisa Local

Gorebridge Library

Gorebridge
. Gorebridge Station

Middleton Village Community Hall

North Middleton . )
Middleton Village Hall

5.3 Edinburgh Consultation Awareness
Consultation Websites

5.3.1 All consultees will be directed to the Scottish
Airspace Modernisation website in the first
instance. This website will contain background
information for all consultees on the co-ordinated
consultation and will link to the Edinburgh Airport
website where appropriate. Further information
on what will be contained on the Scottish Airspace
Modernisation website is available in Appendix A,
section 11.

5.3.2 For consultees who are unsure which
consultation is most applicable to them; the
Scottish Airspace Modernisation website will
offer guidance based on their interest and/or
geographical location.

5.3.3 The consultee will be suggested the most
appropriate proposal(s) to look at, however, in all
cases, they will be provided with links to all three
ACPs and they are welcome to respond to 1, 2 or
all 3 consultations.
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5.3.4 The Edinburgh Airport consultation website
is located here https://edinburghairport.com/
whats-your-view and will contain information
regarding the consultation as well as the
consultation tools. From the Edinburgh

Airport consultation website, consultees will

be directed to the Citizen Space consultation
website, which is where the the summary
consultation material will be hosted; this is also
where the online survey is available.

5.3.5 To ensure clarity, the summary consultation
materials and online survey will be held on the
CAA's Citizen Space consultation website.

Social Media

5.3.6 Edinburgh Airport will use existing social
media outlets, Facebook, X and LinkedIn to
provide a brief outline of the consultation and
direct interested parties to the Edinburgh Airport
consultation website.

5.3.7 Paid adverts will also be placed on these
social media sites at certain times during the
consultation period, to promote consultation
events and ensure consultees are aware of

the consultation end date. Further details on
when social media will be used are available in

Appendix C - Communications and Activities Plan.

Local newspapers

5.3.8 Edinburgh Airport will use adverts in local
newspapers to reach those consultees who may
not use social media or have online access.
Edinburgh Airport will place advertisements

in the following publications.

Fife Today/Fife Free Press
Fife Herald/East Fife Mail
Central Fife Times
Dunfermline Press

East Lothian Courier
Edinburgh Evening News
West Lothian Courier
Falkirk Herald

Midlothian Advertiser
Midlothian View

Local Radio

5.3.9 Edinburgh Airport will be placing adverts on
location at the airport and on radio stations; the
following table shows the planned stations:

Edinburgh Airport Consultation Strategy Document

Table 7: Local Radio stations, where adverts will be placed

Region Radio Stations

Central Scotland

Greatest Hits Radio, Castle FM, Capital Scotland, Heart Scotland

Edinburgh, The Lothians,
Fife & Falkirk

Greatest Hits Radio, Castle FM, Capital Scotland, EHFM, Forth 1, Radio Forth,
Talk 107, Original 106, Kingdom FM, Radio West Fife, Smooth Scotland,

5.3.10 The adverts placed in local newspapers and
on the local radio will contain a brief outline of
the consultation and direct interested parties to
the Scottish Airspace Modernisation website and
the Edinburgh Airport consultation website.

5.3.11 These adverts will also provide details
of how consultees can access hard copies of the
Edinburgh consultation material and provide a
written response, if they are unable to provide
one online. The adverts will also contain details
of how to find out about the Edinburgh Airport
online and in-person consultation events.

5.4 Communications/Activities Plan

5.4.1 CAP1616 suggests that consultations which
will have higher impacts and require a wide

range of communication activity should have a
communications plan®. Edinburgh Airport has
created a communications/activity plan to cover
the relevant aspects of the coordinated consultation
and the individual Edinburgh Airport consultation
activities. This is available at Appendix C.

9 CAP1616 f Page 56, paragraph 4.39
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5.5 Methods of Edinburgh Consultation
Scottish Airspace Modernisation Website

5.5.1 As stated in section 5.3, the co-ordinated
consultation sponsors have developed a
coordinated website for the cluster at http://www.
scottishairsapacemodernisation.co.uk/ (Website
currently in construction) which all consultees will
be directed to in the first instance.

5.5.2 This site will contain background information
on the following subjects:

e Airspace Modernisation Strategy

e ACOG and the Masterplan Iteration 3
(Scotland)

e CAP1616 process and the timescales

e [ntroduction to the three consultations and
how they are aligned.

5.5.3 Consultees who are familiar with the subject
matter, or who are looking to go directly to an
individual sponsor’s website or Citizen Space, will
be able to do so.

5.5.4 For consultees who are unsure which
consultation is most applicable to them:; the
Scottish Airspace Modernisation website will
offer guidance based on their interest and/or
geographical location.

5.5.5 The consultee will be suggested the most
appropriate proposal(s) to look at; however in
all cases, they will be provided with links to all
three ACPs and they are welcome to respond to
any consultation.

5.5.6 For more information on the Scottish
Airspace Modernisation website, please see
paragraph 5.5.2.

Edinburgh Airport consultation website

5.5.7 Edinburgh Airport consultation website

can be found here. This website will be updated
prior to consultation start to contain accessible
materials and tools for stakeholders to learn more
about the consultation and the potential impact of
the changes they may experience.

5.5.8 Consultation information displayed on

the Edinburgh Airport consultation website will
be extracted from the Consultation Summary
Document, Main Consultation Document and Full
Options Appraisal and presented in an easy-to-
understand format.

5.5.9 The Edinburgh Airport consultation
website will also include links to a selection of
the appropriate tools for consultees to be able
to access themselves. Further details on the
consultation tools are detailed in Section 6.4.
This will include:

e A postcode tracker, which will aim to show
specific postcodes and how they may be
impacted by the proposals and the;

e SoundLab, which will allow stakeholders
to access interactive mapping showing the
key noise information from the Full Options
Appraisal (FOA) scenarios for the proposals.

5.5.10 In recognition that some stakeholders,
potentially from the aviation industry, may not
need to interact with the material or the tools, a
link directly to the Citizen Space website will be
clearly signposted, to allow consultees to move
directly to the consultation questions.
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5.5.11 Additional links to the Citizen Space
website will be distributed across the Edinburgh
Airport website at appropriate intervals with a
reminder at the end of each page for consultees
to proceed to that site to respond to the
consultation gquestions.

Citizen Space website

5.5.12 The CAA requires the use of Citizen Space
as the platform for the Stage 3 consultation. The
summary consultation material will be uploaded
onto the Citizen Space website.

5.5.13 There will also be links provided to the
previous Stage 1 and Stage 2 documents relating
to the ACP.

5.5.14 Any written responses received by
Edinburgh Airport will be transcribed and
uploaded onto the Citizen Space consultation
website. Following moderation, which is carried
out by Edinburgh Airport, all consultation
responses will be available to view on the portal.

Webinars

5.5.15 During the consultation, Edinburgh

Airport will host 6 general webinars, using video
conferencing software to ensure the events are
accessible for as many people as possible. The
Edinburgh Airport project team will present the
consultation material and attendees will be able to
ask questions.

5.5.16 The target of these webinars are the
community consultees; however, any interested
parties will be able to attend. The information
presented at all the webinars will be the same.

Table 8: Webinar information

Webinar

Proposed Dates
Number P

1 Monday 27th October 2025
18:00 - 20:00

5 Monday 10th November 2025
18:00 - 20:00

3 Monday 24th November 2025
18:00 - 20:00

4 Monday 8th December 2025
18:00 - 20:00

5 Tuesday 23rd December 2025
15:00 - 17:00

6 Tuesday 5th January 2026
18:00 - 20:00

5.5.17 These dates are also published on Citizen
Space and the Edinburgh Airport consultation
website along with details on how consultees are
able to join the webinars. Where appropriate, the
webinars may be recorded and made available.

5.5.18 Details will also be publicised on the
social media posts, newspaper adverts, and in
a link from the posters and leaflets.

5.5.19 Edinburgh Airport will also be providing
bespoke webinars alongside Glasgow Airport

and NERL to aviation industry stakeholders, such
as airlines and General Aviation organisations.
These webinars are by invitation, and details will
not be published on leaflets/posters, social media
or the consultation websites. Further information
on these webinars is available in Appendix A,
section 11.4.

Public drop-in events

5.5.20 All consultees will be welcome to

attend the public drop in events and details

of prearranged events will be published in the
Main Consultation Document. They will also be
advertised on the Edinburgh Airport consultation
website, the Citizen Space consultation website,
the Edinburgh Airport airspace webpage and the
social media posts, newspaper adverts, and in a
link from the posters and leaflets.

5.5.21 The key audience to reach with the
public drop-in events are those members of
the public who have not been involved in the
ACP so far, but who are likely to be most
impacted by the proposal.

5.5.22 The public events will be a drop in format
with attendees able to attend at any point during
the event duration. They will be held from
afternoon into evening, to provide those who may
be working the opportunity to attend.

5.5.23 Technical and non-technical members of
the project team will be present to engage and
answer any questions and members of the NERL
ACP team will be invited to attend to answer any
guestions on their proposals.
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5.5.24 Printed copies of the consultation
materials will be available and exhibition
material containing easy to read portions of
the consultation documents will be in situ.
Where possible Edinburgh Airport will provide
access to the Soundlab and Postcode Tool at
the drop in events.

5.5.25 To encourage responses from all audiences,
digital technology (QR codes and tablets) will be
used to signpost consultees directly to the Citizen
Space website, making it as easy as possible to
respond. If required, Edinburgh Airport team
members will assist consultees with inputting
their responses using the tablets available.

5.5.26 Hard copy feedback forms will be available
only if required. Any written responses submitted
at a public event will be transcribed by Edinburgh
Airport and uploaded to the Citizen Space website.

5.5.27 As explained in paragraph 4.1.16 and
Table 5, Edinburgh Airport have placed the

new consultees into 2 Tiers, depending on the
geographical area they live in and the extent of
the anticipated impact of the proposal. Due to the
potential impacts, all the public events will take
place in Tier 1.

5.5.28 The following table and map illustrate

the proposed schedule of events and locations.
Exact locations/venues are to be confirmed at this
stage and will be confirmed following a successful
gateway outcome.



5.5.29 Edinburgh Airport is aware of the

wide geographical area which the option for
consultation covers and has aimed to position the
public drop-in events at locations which could

be accessed by multiple local communities. Any
individual is welcome to attend any public event.

5.5.30 The location of the scheduled in person
drop in-events (detailed in Table 9), cover the
major population centres that will be affected
by the proposed airspace change. When deciding
these locations we considered various factors
such as accessibility, public transport, and the
availability of preferred venues.

5.5.31 Edinburgh Airport regularly engages with
the Edinburgh Airport Noise Advisory Board
(EANAB), which is made up of representatives
from several community councils. The EANAB
brings together representatives from local
communities and Edinburgh Airport to
collaboratively address aircraft noise concerns.
More information about the EANAB and its
members can be found at eanab.org.uk.

5.5.32 As part of Edinburgh Airport’'s commitment
to work collaboratively with EANAB, it will also
seek their input on how we can engage and
consult effectively with community stakeholders,
by using the most appropriate channels and
methods to reach communities.

5.5.33 Based on EANAB's recommendation,
Edinburgh Airport will write to community
councils to let them know about the forthcoming
in-person consultation drop in events (outlined

in Table 9) and will also offer an opportunity for
the Airport to engage with councils if they cannot
make one of the dates/locations outlined in the
event schedule.

5.5.34 Edinburgh Airport will consider the
community councils’ requests for further
engagement on a case-by-case basis and the
most appropriate channel to utilise, for example
an additional in-person event, webinar, online
meeting etc.
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Table 9: Proposed public
drop-in event locations

Event Proposed Location/Venue

Number Date(s) (TBC)

1 Week 2 Livingston

2 Week 3 Dechmont

3 Week 4 Cramond

4 Week 5 Dunfermline

5 Week 6 Linlithgow
East Fife - Elie

6 Week 4 and Earlsferry
or St Monan's

7 Week 7 Peebles

8 Week 8 Musselburgh

9 Week 9 Aberdour

MP & MSP drop-in events

5.5.35 Edinburgh Airport will hold drop-in events
for its relevant MPs and MSPs. These events will
be co-ordinated with NERL, further details can be
found in Appendix A, section 11.4.

Deposit locations

5.5.36 To ensure that consultees who may not
have access to social media or online capabilities
can read the consultation materials, the
documents will be made available at the start

of the consultation at a number of locations,
primarily across Tier 1. These locations will align
with the drop-in event locations in Table 9.

5.5.37 In addition to these locations in Table
9, Edinburgh Airport will have some document
locations situated in Tier 2.

Table 10: Tier 2 Document

locations

Fountainbridge Public Library

Morningside Library

Liberton Public Library

Civic Office, Old Town

Falkirk Council Buildings

Edinburgh Central Library
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5.5.38 Information provided for the deposit
locations will also include hard copies of the
consultation leaflets and posters and will direct
individuals to the websites to respond to the
consultation in the first instance; however, if
consultees are unable to use the online methods,
feedback forms and freepost envelopes will be
available in hard copy on request. Hard copies
of the Summary Consultation Document will
also be available.

Individual briefings

5.5.39 During the consultation period, Edinburgh
Airport will offer individual briefings to MPs and
MSPs. These will be in addition to the drop-in
sessions hosted by Edinburgh Airport and NERL
(more information on these drop-in sessions can
be found in Appendix A, section 11.4).

5.5.40 Individual briefings will be arranged on
a case-by-case basis, as and when requested by
the political representatives. Glasgow Airport
and NERL will be made aware of any individual

briefings and invited to participate, if appropriate.

Passenger Engagement

5.5.41 Edinburgh Airport recognises that
passengers who frequently use the airport
may have an interest in the ACP.

5.5.42 To support the engagement with
passengers, Edinburgh Airport will have a stand
inside the airport containing information about
the consultation. Recognising that passengers may
not have time to spend reading full consultation
materials, business cards with a QR code directing
to the Edinburgh Airport consultation website,
along with contact details for the consultation
team and a reminder of the consultation dates
will be available/provided.

Use of intermediaries

5.5.43 Edinburgh Airport intends to use
intermediaries, where appropriate, to help
publicise the consultation only. Edinburgh Airport
is placing no expectations on any intermediaries
to take on the role of educating either the

public or their organisations about the details

of the proposal’s.

5.5.44 To support intermediaries and further
make the consultation accessible for seldom-heard
communities, Edinburgh Airport will provide
certain locations with deposits of the consultation
leaflet, for example, libraries and local councils.
These locations will be contacted prior to the
consultation launch for permission to use their
locations.

5.5.45 Edinburgh Airport will ensure that emails
to existing stakeholder organisations are clear that
Edinburgh Airport are happy for the information
to be disseminated to members.

5.6 Responding to the Consultation
Citizen Space website

5.6.1 The primary method for responding to

the consultation is via the Citizen Space website
and all consultees will be directed to that site
via the coordinated Scottish Airspace
Modernisation website and the Edinburgh
Airport consultation website.

5.6.2 On completion of a consultation response,
consultees will be provided with a link returning
them to the co-ordinated consultation, Scottish
Airspace Modernisation website, where they can
easily access the Glasgow Airport and/or NERL
consultations, if they wish to.

Consultation email address and phoneline

5.6.3 The ACP email address whats-your-
view@edinburghairport.com and phoneline
0131 348 4299 will be monitored through the
consultation for consultees to request hard copies
of the consultation material or to ask questions
regarding the logistics of the consultation.

5.6.4 Consultees will be informed that they
are not able to use the email address to
formally respond to the consultation and
will be directed to the Scottish Airspace
Modernisation website, where they will find
links to the Edinburgh Airport consultation.

5.6.5 Any consultee who attempts to provide

an email response will be informed that their

feedback will not be included and re-directed
to the Citizen Space website to respond to the
consultation guestions.
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Written responses

5.6.6 Hard copies of the consultation documents
and the feedback form will be distributed to
consultees on request only, alongside a freepost
envelope. Any written feedback should be sent to
the following address:

The Communications Team, Edinburgh Airport,
Almond House, EH12 9DN.

5.6.7 All written feedback forms will be
transcribed by Edinburgh Airport and uploaded
onto the Citizen Space consultation website.

5.6.8 Online consultation responses will close

at 23:59 on Sunday 25 January 2026, however
postal responses will be accepted until Wednesday
28th January, allowing an additional three
working days to account for postal services.

5.6.9 Edinburgh Airport will endeavour to include
all responses received within a reasonable
timescale, however, any received after 28th
January are not guaranteed to be included in

the subsequent analysis.



5.7 Encouraging Responses

5.7.1 Notification emails to stakeholders will be
issued following a successful Gateway outcome.
They will also be emailed at the start of the
consultation and at the mid-point. A final email
reminder will be issued two weeks prior to the
consultation closing date.

5.7.2 Edinburgh Airport will utilise newspaper
adverts, press releases, and both organic and paid
for social media posts to promote the consultation
and encourage responses. These promotions

will take place at minimum at the start of the
consultation, at the mid-point and two weeks
prior to the close of the consultation.

5.7.3 Edinburgh Airport will also distribute leaflets
and posters to the locations in Table 6 at the start
of the consultation.

5.7.4 Edinburgh Airport will regularly monitor
the progress of the consultation, and the
responses received on the Citizen Space website.
If responses are not forthcoming for certain
stakeholder groups or organisations, then the
team can focus on those groups or geographical
areas with additional emails or leaflets.

5.8 Successful consultation criteria

5.8.1 Edinburgh Airport will continuously monitor
the progression of the consultation and the
responses to ensure that the consultation strategy
is executed as intended. Edinburgh Airport will
consider the consultation successful when it has
been carried out in accordance with this strategy.

5.8.2 Edinburgh Airport will endeavour to
maximise participation through continuous
reviews of response rates but would not like to
commit to a number of responses/participants.

5.9 Late responses

5.9.1 The deadline for online feedback is 23:59

on Sunday 25th January 2026. Consultees will no
longer be able to access the consultation questions
on the Citizen Space consultation website after
this time.

5.9.2 Edinburgh Airport will accept written
responses up until 17:00 on Wednesday 28th
January 2026.

5.9.3 Edinburgh Airport will endeavour to include
all responses received within a reasonable
timescale, however any received after Wednesday
28th January 2026 are not guaranteed to be
included in the subsequent analysis.

5.10 Timetable of consultation activities

5.10.1 For a timetable of both the co-ordinated
elements of the consultation and Edinburgh
Airport's own consultation elements, please see
Appendix C - Communications/Activities plan.

5.11 Moderation of consultation responses??

5.11.1 Subject to the permissions given by the
consultee, unredacted responses will be published,
following moderation. Consultees will be given the
option on the Citizen Space consultation website
if they wish to have their responses published
anonymously or not.

5.11.2 If consultees wish for their response to
be published anonymously, there is an option
to redact personal details, and these will only
be seen by Edinburgh Airport and the CAA. If
consultees feedback is relevant to one of the
other Scottish Airspace Modernisation sponsors
(Glasgow Airport and NERL) then that feedback
and personal detail(s) will be shared with the
applicable sponsor(s).

5.11.3 Prior to publication on the Citizen Space
consultation website the sponsor will moderate
all responses to remove unacceptable material.
This will take place regularly during the
consultation period. Moderation should only
remove unsuitable content. It will not be used
as a general means of censoring or filtering
responses. Examples of unsuitable content that
will be redacted/removed are:

e Malicious or offensive in nature content
e Personal attacks on a person’s character

e |llegal content, such as potentially libellous
(defamatory) material concerning third
parties, condoning illegal activity, and
breaching copyright.

e (Content which incites hatred on the basis
of race, religion, gender, nationality, sexuality
or other personal characteristics

e Content which includes swearing, hate-speech
or obscenity
e Content which reveals personal details, such

as private addresses, phone numbers, email
addresses or other online contact details.

10 CAP1616 f Pages 64-65, paragraphs 4.81-4.83
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6. Materials
6.1 Edinburgh Consultation Material

6.1.1 Airspace change is a complex topic,
particularly for those with no technical expertise.
It is a requirement of CAP1616 that materials will
provide stakeholders with enough information to
ensure that they understand the issues and the
potential impacts of the ACP on them, so they can
give informed responses??.

6.2 Core Consultation Material

6.2.1 Materials will be produced to allow
stakeholders to understand the proposals.
Recognising that different stakeholders will have
differing levels of interest and knowledge in the
proposals; Edinburgh Airport will produce the
following consultation material:

11 CAP1616F Page 58, paragraph 4.49
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Table 11: Core Consultation documents

Document Name

Summary Consultation
Document

Main Consultation
Document

Full Options Appraisal

Consultation Strategy

Content

A short and easy to understand outline of the consultation, with diagrams.

This will have more detail on the background of the ACP and the options being
proposed by Edinburgh Airport.

This document will contain the full technical data and include appendices with
additional material, such as the CAF documents.

This document sets out how Edinburgh Airport will deliver the consultation.




6.2.2 These documents will be available on the
Citizen Space website and hard copies will be
available at the deposit locations, and on request.

6.3 Supporting Materials
Frequently Asked Questions

6.3.1 A ‘Frequently Asked Questions’ page will be
developed for all consultees. The initial version
of these documents will contain questions which
stakeholders have raised during Stages 1 and 2
of the CAP1616 process, concerning either the
process or Edinburgh Airport's proposals.

6.3.2 This document will be updated as the
consultation progresses, with any frequent
guestions that may arise either during the
consultation events, or in consultation responses.

6.3.3 Questions pertaining to the co-ordinated
consultation will be shared with Glasgow Airport
and NERL to ensure an aligned response is
published.

Feedback Form

6.3.4 A feedback form will be available as an
appendix to the Main Consultation Document. This
feedback form will contain the same questions as
those on the Citizen Space consultation website.

6.3.5 As responses will be required to be entered
via the Citizen Space consultation website, the
feedback form will not be available as a stand-
alone document to download. It will only be
available at the public events by request and on
request by email or phone.

6.3.6 Further details on how consultees
can respond in writing will be in the Main
Consultation Document.

Exhibition Materials

6.3.7 Edinburgh Airport will create bespoke
materials for the Edinburgh Airport consultation
website, online and in-person events. This
material will be drawn from the information
contained within the consultation documents and
presented in an accessible way, which allows
consultees to understand the key facts regarding
the consultation.

6.3.8 This material will include boards for the in-
person public events and online versions for the

webinars, virtual room and the Edinburgh Airport
consultation website.

6.3.9 Printed copies of the consultation
documentation, including the FOA, FAQs, Main
Consultation Document and Summary Consultation
Document will also be available at all events.

Press Releases

6.3.10 Edinburgh Airport will jointly share

a press release at the start, mid and end points
of the consultation in partnership with Glasgow
Airport and NERL to promote the consultation
and raise awareness of the Scottish Airspace
Modernisation proposals.

6.3.11 The information contained within the press
releases and responsibility for each release will
be co-ordinated and managed by the sponsors
co-ordinated consultation and communications
working groups. More information on this group
can be found in Appendix A.
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6.3.12 These releases will be issued to local,
regional, national and trade media and some
radio stations.

6.3.13 Edinburgh Airport will be responsible for
notifying local and regional print and broadcast
media in the Edinburgh areas (using the 7,000ft
area postcode designation) and will support the
issue of these press releases with paid-for print
and digital adverts to guarantee coverage of the
key consultation information at the start of the

consultation in particular.

6.3.14 The list of target outlets can be seen in
Section 5.3

Leaflets

6.3.15 Edinburgh Airport will produce a leaflet,
which will be distributed to all addresses in
Tiers 1 and 2, as defined in Table 3. This leaflet
will provide details of how interested parties
are able to find out more information about the
consultation and a link to how to take part.

6.3.16 Leaflets will also be available at the
locations outlined in Table 6 and at document
locations outlined in Table 9 and Table 10.

Posters

6.3.17 Edinburgh Airport will produce posters,
which will be displayed in the locations as per the
information in Table 6. They will also be available
at the document locations outlined in Table 9 and
Table 10.

6.3.18 This poster will provide details of how
interested parties are able to find out more
information about the consultation and how to
take part.

6.4 Edinburgh Consultation Tools

6.4.1 Edinburgh Airport intends to use the
following resources to assist with the consultation:

e Postcode tracker - which will aim to show
specific postcodes and how they may be
impacted by the proposals and;

e SoundLab - which will allow stakeholders
to access interactive mapping showing the
key noise information from the Full Options
Appraisal (FOA) scenarios for the proposals.

e Virtual room - this is a website which will
explain the impact of the Airspace Change

6.4.2 The mapping will allow users to locate their
home or area of interest, either by clicking on the
map or using an address/postcode search bar and
then be provided with noise information specific
to that location.

6.4.3 The user will then have the option to
proceed to a sound demonstration to listen to
representative aircraft for their chosen location.
The demonstration will preload a recommended
aircraft type, aircraft mode (arrival or departure)
and aircraft altitude, tailored to the location
chosen on the map. The user will also have the
option to be able to listen to different scenarios
if they so choose.

6.4.4 The tools will be available through a link on
the Edinburgh Airport consultation website.
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7. Consultation Length
7.1 Length of consultation

7.1.1 The 14-week consultation will run
concurrently with the NERL and Glasgow Airport
consultations. The consultations will launch

at 00:01hrs on 20 October 2025 and close at
23:59hrs on 25 January 2026.

7.1.2 An additional 2 weeks have been added to
the accepted standard consultation length of 12
weeks, as this consultation will take place over
the Christmas/New Year period.

7.1.3 This length and the dates are in line with
the co-ordinated consultations of Glasgow Airport
and NERL. The three sponsors will meet regularly
throughout this period to discuss response rates,
FAQs, sharing responses and any pro-active
actions based on consultation performance.

7.1.4 The three sponsors will offer the CAA
a mid-consultation review on progress.

7.2 Contingency Plan

7.2.1 Whilst the consultation has been carefully
prepared to ensure successful delivery, it is
acknowledged that unexpected events can

arise that could impact on its delivery. Where
possible, Edinburgh Airport will seek to respond
to the unforeseen disruptions in @ managed and
proportionate way.

7.2.2 Should any unforeseen events occur,
Edinburgh Airport will assess the circumstances,
how far the consultation has progressed, how
many responses have been received and from
which stakeholder groups/consultees. Should

all the public events have already taken place,
Edinburgh Airport will endeavour to continue with
the consultation as set out in the strategy, as any
remaining events would take place online.

7.2.3 However, should events occur earlier in

the consultation, it may be required to reassess
upcoming consultation events and the overall
timeframe for delivery. Depending on the nature
of the occurrence, Edinburgh Airport will consider
the following courses of action:

e Additional webinars/online events.

e Additional public events/rescheduling of
existing public events.

Extending the consultation beyond 14 weeks
(following discussions with Glasgow, NERL and
the CAA).

7.2.4 As this is a coordinated consultation, if a
situation arises where another sponsor is required
to extend their consultation, Edinburgh Airport
may have to consider extending as well, to allow
consultees who may be impacted to respond. The
sponsors will be in regular communications with
each other throughout the consultation period
and any circumstances impact an individual
consultation will be discussed between the
sponsors, and with the CAA to determine the
correct course of action for all involved.
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7.2.5 Should any of the courses of action outlined
above be required, Edinburgh Airport will inform
the stakeholders via email, where possible. To
reach the consultees, Edinburgh Airport will take
a proportionate response and consider social
media posts, press releases and additional
newspaper adverts. The Edinburgh Airport
consultation website will be updated with details,
as will the Scottish Airspace Modernisation
website, the Citizen Space website and the
Edinburgh Airport webpage.
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8. Next Steps
8.1 Collate and review responses

8.1.1 Following the conclusion of the consultation,
the change sponsor must carry out a fair,
transparent, and comprehensive review and
categorisation of consultation responses.

This activity will also include a review of any
responses received by either Glasgow Airport or
NERL during their consultation, which may be
relevant to Edinburgh Airport.

Next Steps

Table 12: Co-ordinated approach to collation of responses

Consultation response is received on Edinburgh’s Citizen Space

Scenario 1: Scenario 2: Scenario 3:
Feedback relates to EDI ACP Feedback relates to EDI and GLA Feedback relates to NERL ACP
and/or NERL ACPs and/or GLA ACP only
NERL/GLA checks whether NERL/GLA checks whether
feedback received. Ifit has, no feedback received. If it has, no
further action required as further action required as
Consultation feedback EDI shares with applicable feedback processed as per . feedback processed as per
moderated sponsor (GLA / NERL or both) Scenario 1 on their Citizen EDI shares with NERL/GLA/both Scenario 1 on their Citizen

Space. If it hasn’t: Space. Ifithasn’t:

) Naotes on CS updated to reflect which NERL/ GLA capture feedback as ED| adds note to CS to confirm NERL/ GLA capture feedback as
Consultation feedback part of feedback relates to EDI and ik )

—

published to Citizen Space feedback has been shared with
NERL/GLA (would be published)

Consultation feedback
moderated

Consultation feedback
published to Citizen Space

Collaborative work to ensure consistency in categorisation and responses to the Scottish Airspace Modernisation ACPs

part of their consultation
categorisation document

not relevant to ACP and action to
share (would be published)

Consultation feedback
moderated

Consultation feedback
published to Citizen Space

part of their consultation
categorisation document
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8.2 Categorisation of responses 8.2.5 Edinburgh Airport will then publish the

8.2.1 CAP1616 states that the categorisation of outcome in a consultation response document.
consultation responses is a methodical and careful

process that needs to be undertaken rigorously.

The change sponsor must review the responses

and categorise them into:

e Those that present information that may
impact the final airspace change proposal; and,

e Those which do not, including those raising
issues which are outside the change sponsor’s
control (such as government policy).

8.2.2 We must clearly set out why Edinburgh
Airport have categorised each response in a way
that demonstrates that the feedback has been
heard and understood.

8.2.3 Once the consultation responses have
been categorised the sponsor must produce

a consultation response document, which
should include analysis of the feedback received
during the consultation, summarising the key
themes raised by respondents and the change
sponsor’s response, including which feedback

or themes the sponsor is carrying forward to
Stage 4 for further consideration.

8.2.4 The CAA will then review a sample of the
categorisation to determine whether it has been
done fairly. The CAA will check the topics raised
in the responses when categorised to ensure they
have been dealt with appropriately. This could

be by addressing it fully, by mitigating it to the
greatest extent possible (with an appropriate
rationale) or by rejecting it on justifiable grounds.
If necessary, the CAA will ask the sponsor to
change a categorisation.
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Introduction

9.1 Scottish Airspace Modernisation
and the Co-ordinated Consultation

Background

9.1.1 The Airspace Change Organising Group
(ACOG) was formed in 2019 under the direction
of the UK Government Department for Transport
(DfT) and Civil Aviation Authority (CAA), who
Co-sponsor and regulate airspace modernisation.
ACOG is tasked with developing the UK Airspace
Change Masterplan (the Masterplan), with
oversight from an impartial Steering Committee
of senior representatives drawn from across the
aviation sector. More information is available on
ACOG's website, www.acog.aero.

9.1.2 The UK's airspace is being upgraded as part
of the UK Government's airspace modernisation
programme. This includes redesigning the arrival
and departure routes that serve many of the
UK's airports. Airspace modernisation will be

delivered, in part, through a series of linked ACPs.

Eighteen of the UK’s airports are sponsoring
ACPs to upgrade the arrival and departure

routes that serve their operations in the lower
airspace (below 7,000 ft). NERL, the UK's licensed
Air Navigation Service Provider for en route
operations, is currently sponsoring seven ACPs
to upgrade the route network that sits above
7,000 ft, in busy portions of airspace where
there are lots of climbing and descending flights,
referred to as Terminal Control Areas (TMAS).

The Airspace Change Masterplan

9.1.3 Airspace modernisation is a complex
programme, with many organisations working
together on a single coordinated implementation
plan out to 2040 - the Masterplan. The changes
that make up the Masterplan will upgrade the
UK's airspace and deliver the objectives of the
Government's AMS.

9.1.4 The Masterplan is organised into four
regional clusters so that the simpler airspace
changes can be deployed sooner, realising benefits
earlier. The timelines for making airspace changes
are generally shorter for the simpler clusters
where there are fewer airports and less complex
interdependencies between the airport ACPs.

@ west © Ssouth East
Bristol Biggin Hill
Exeter Bournemouth

Farnborough

Heathrow

Gatwick

London City

Luton

Manston

RAF Northolt

Southampton

Scotland Southend

Edinburgh Stansted

Glasgow

North

East Midlands
Leeds/Bradford
Liverpool
Manchester

Table 13: Four clusters of the Airspace Change Masterplan and airport
sponsored ACPs

Edinburgh Airport Consultation Strategy Document

Scottish Airspace Modernisation

9.1.5 Edinburgh Airport's ACP forms part

of a wider Scottish Airspace Modernisation
proposal. This is formed between Edinburgh
Airport, Glasgow Airport and NERL EN-route
PLC (NERL). Within the Masterplan, the
modernisation of Scottish Airspace is referred
to as the Scottish Terminal Control Area (SCTMA)
cluster however throughout the Consultation
materials, Edinburgh Airport will refer to this

as ‘Scottish Airspace Modernisation’.

9.1.6 Edinburgh Airport and Glasgow Airport
are responsible for the modernisation of their
departure and arrival routes below 7,000ft and
the associated Controlled Airspace. NERL are
responsible for connecting these routes into the
network airspace, and the wider route network
above 7,000ft.

9.1.7 The three ACPs are being progressed
independently however there are design
interdependencies between the proposals i.e.
a change to Edinburgh Airport’s design may
result in a knock-on change for NERL and/or
Glasgow Airport.

9.1.8 This means that Edinburgh Airport, Glasgow
Airport and NERL, coordinated by ACOG, have
worked closely together to develop the Scottish
Airspace Modernisation proposal.

9.1.9 It also means that for some stakeholders

a coordinated approach to consultation has been
developed. Within this appendix, Edinburgh
Airport provide further details on the approach
to the coordinated consultation.




Coordinated approach to consultations/rationale

9.1.10 Interdependencies between ACPs typically
arise when multiple changes are proposed in

the same broad volumes of airspace and in
similar timeframes, which must be integrated
into an overall system that is safe and efficient.
The stakeholders that might be affected by the
development of the overall system or specific
aspects of the component ACPs should be
consulted in a coordinated manner on the various
impacts and options.

9.1.11 The range and level of coordination
between sponsors’ consultations is based on the
nature of the interdependencies between ACPs.
The scale of interdependencies or influence
between changes, with consideration of the
potential collective impacts for stakeholders, will
dictate the level of coordination required.

9.1.12 The Scottish cluster of Airspace Change
Proposals share limited interdependencies, with
no collective impacts below 7,000ft.

9.1.13 ACOG, working with the Edinburgh and
Glasgow airports and NERL has developed

a proportionate approach to coordinating
consultations, guided by a set of common
principles. These principles were developed
collaboratively and engaged on in ACOG's public
engagement exercise which ran from 29 January
to 10 March 2024.

9.1.14 The principles are summarised below
and organised into four themes: audience,
approach, materials and length, in line with
the CAP1616 process.

Audience

The ACP sponsors have already conducted
audience identification and analysis in Stages 1
and 2 of the CAP1616 process and engaged
with a mix of representative stakeholders.
Further analysis of the stakeholder groups that
are potentially affected by the Scottish Airspace
ACPs has been drawn from the sponsors’ Full
Options Appraisals.

The Scottish Airspace ACP sponsors have:

e Combined their analysis of potentially
affected stakeholders to understand where
coordination is most important and streamline
the delivery of consultation activities.

e Integrated their audience mapping to minimise
the risk that stakeholders are contacted
multiple times by different sponsors and
reduce duplications of effort.

e |dentified and coordinated the use of
potential intermediaries.
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Approach

The consultations will be undertaken through
the CAA's Airspace Change Portal and all the
information for each consultation will be
available there.

The sponsors have coordinated how they
present common information about the proposed
Scottish Airspace Modernisation design including
the cumulative and collective impacts and

any proposed trade-offs regardless of which
consultation stakeholders participate in.

The sponsors have coordinated how they will
consult with shared audiences using a range of
channels, including both online (such as a bespoke
cluster website) and in person activities (briefings).

Materials

All common Scottish Airspace Modernisation
design information has been developed in
coordination by the ACP sponsors

to ensure its accuracy, consistency and
completeness, including:

e The context and background to the proposed
changes, using consistent language about
the airspace modernisation programme,
tailored for each specific Scottish Airspace
Modernisation ACP.

e The cumulative and collective impacts,
presented in the same format, with the same
language to explain the methods used to
calculate them.

e Proposed trade-off decisions, presented in a
consistent way, applying the same questions
for feedback.

Length

The CAP1616 process guidance explains that

the accepted standard for the duration of a
consultation exercise is 12 weeks. Edinburgh,
Glasgow Airport and NERL will give an additional
2 weeks to cover the festive period and have
considered the following points in coordinating
their consultation timelines:

e Any major holidays within the locality of the
proposed changes, allowing extra time
if appropriate.

e Proposed the same launch date and close date
is chosen for all consultations.

e Review points to enable the coordinated
approach to be refined if required and provide
the opportunity to consider responding to any
common challenges in a coordinated way.

e The approach to analysing responses which
will be undertaken collaboratively to ensure
all feedback is captured. Sponsors will
consider the relevance of the feedback to
the other sponsors and share responses as
appropriate.

o Developing potential consultation extension
plans collaboratively so that in the event of
an extension being required, all sponsors have
considered the impact this will have on their
in-train consultation activities.

9.1.5

Further detail around the execution of these
principles can be found within this document and
ACOG's SCTMA Cluster Coordinated Consultations
Framework document.

9.2 Purpose of Appendix A

9.2.1 The purpose of this document is to present
the details of the co-ordinated consultation only.

9.2.2 As described in Section 9.1 there are
elements of the proposals which are individual to
each of the sponsors, NERL, Edinburgh Airport and
Glasgow Airport and there are elements which are
co-ordinated.

9.2.3 Appendix A is not a full consultation
strategy and is not intended to be read as such.
Elements of the co-ordinated consultation which
are relevant to both the sponsor’s individual
consultation and the coordinated elements (such
as late responses, contingency plans etc) are
contained within the main body of the Edinburgh
Airport Consultation Strategy.
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Audience
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—
e

10.1 Identifying the co-ordinated
consultation audience

10.1.1 As stated in the introduction, there are

3 sponsors conducting simultaneous consultations
in Scotland: Edinburgh Airport, Glasgow Airport
and NERL.

10.1.2 These sponsors carried out a stakeholder
mapping exercise to identify all stakeholders who
may be affected by either all 3 proposals, or a
combination of 2 proposals (e.g. Edinburgh and
Glasgow but not NERL or Edinburgh and NERL,
but not Glasgow).

10.1.3 This exercise started by categorising the
stakeholders into the following groups.

Aviation Industry Stakeholders

e Airlines
e ANSPs (Air Navigation Service Providers)
e Airports

NATMAC (National Air Traffic Management
Advisory Committee)

General Aviation
Military

Non-Aviation Industry Stakeholders
Political
Environment

Seldom Heard
Business

General Public

10.1.4 Air Navigation Guidance 201712 (ANG17)
requires airports to consider the impacts of
airspace change proposals, in particular noise
up to 7,000ft. At and above 7,000ft, noise is no
longer a priority, instead the focus is on carbon
and emissions.

10.1.5 As stated in the ACOG Masterplan Iteration
3 (Scotland), the NERL led proposal is to upgrade
the route network above 7,000ft and Edinburgh
and Glasgow Airports are re-designing the
departure and arrival routes that serve their
operations up to 7,000ft.

10.1.6 As there are no cumulative impacts for
people on the ground from the Edinburgh and
Glasgow proposals, there are no combined
consultation events between the airports when
targeting the public for consultation.

10.1.7 NERL proposals are dealing with the
airspace above 7,000ft, where noise is no longer a
priority, consequently the NERL stakeholders are
an identified audience from primarily within the
aviation industry. However, NERL will welcome a
response from any individual or organisation.

10.1.8 The list of stakeholders is available at
Appendix B.
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10.2 Information needs of the co-ordinated
consultation audience

10.2.1 As part of the co-ordinated consultation
with Glasgow Airport and NERL, Edinburgh Airport
has worked with the other sponsors to understand
the varying information needs of the coordinated
stakeholders. The aviation industry and non-
aviation industry stakeholders listed in Appendix
B, make up the co-ordinated consultation
audience. These are the stakeholders who will
have an interest in all 3 Airspace Change Proposal,
or a combination of two.

10.2.3 To ensure these stakeholders can
participate in all relevant consultations in a
meaningful way, Edinburgh Airport, Glasgow
Airport and NERL have worked together to ensure
that an appropriate method of informing these
stakeholders about each consultation has been
adopted. More information on this method of
consultation for the co-ordinated aviation industry
stakeholders can be found in section 11.4

12 Air Navigation Guidance 2017
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11.1 Notification of co-ordinated consultees

A ro a C h 11.1.1 Each sponsor has responsibility for a Table 14: Division of co-ordinated consultee correspondence responsibility
different stakeholder group and any online

Responsible for
contacting

correspondence will be agreed by the relevant Stakeholder Group Additional Information

sponsors prior to distribution. The correspondence
will contain the branding of all sponsors. Airlines NERL will lead communications with the
coordinated aviation industry stakeholders
Airports/Airfields listed in Appendix B.
NERL Aviation stakeholders who are combined
NATMAC Edinburgh & Glasgow stakeholders will be
Edinburgh/Glasgow contacted by Glasgow Airport.

General Aviation Aviation stakeholders who are not combined
will be contacted by the relevant sponsor.

Aviation
Industry

Military

Edinburgh Airport will communicate directly
with the MPs & MSPs who form part of their
) stakeholder list and on behalf of the NERL MPs/
Edinburgh MSPs which are shared.

Glasgow Airport will communicate directly

MPs/MSPs Glasgow with the MPs & MSPs who form part of their
stakeholder list and on behalf of the NERL MPs/
MSPs which are shared.

NERL will communicate directly with the relevant
MPs & MSPs who are outside of the Edinburgh &
Glasgow ACP impacted areas.

NERL

Non-
Aviation

Industr )
Y Local Councils/Wards

Environment
7 Seldom-Heard Groups Individual sponsors
Business

7 General Public




11.1.2 The co-ordinated consultees will be
notified by email following a successful result at
the CONSULT gateway. This email will provide a
brief overview of the co-ordinated consultation,
including background on the individual sponsors’
consultations and the start and end dates of

the consultation. Information on how Edinburgh
Airport will notify its individual consultees, is
available at of this document.

11.1.3 Elements of planned co-ordinated
consultation activity are due to take place in

the opening weeks of the consultation, referred
to as the Consultation Start Period, and some
stakeholders will be emailed prior to the start of
the consultation inviting them to participate in
bespoke webinars with all 3 sponsors. Further
information on the stakeholders who will be
invited is available at Table 3.

11.1.4 At the start of the consultation, which

will run for 14 weeks from 00:01hrs on 20th
October 2025 - 23:59hrs on 25th January

2026, the coordinated consultees identified in
Appendix B will be emailed informing them that
the consultation has opened and provide them
with a link to the Scottish Airspace Modernisation
website, which will contain further information on
the co-ordinated consultation and links to each of
the sponsors’ individual sites.

11.1.5 Further details on how coordinated
stakeholders will be reached is available as part
of the Edinburgh only approach in Appendix A.

11.2 Co-ordinated consultation awareness

Coordinated Consultation Communications
Working Group

11.2.1 The sponsors, Edinburgh Airport, Glasgow
Airport and NERL have established co-ordinated
consultation and communication working

groups which are responsible for ensuring the
consultation strategy is delivered in a coherent
and efficient manner. This group will continue

to meet throughout the ACP period to align
stakeholder communications and engagement by:

e Developing common consultation
communication collateral

e Agreeing information dissemination, such
as social media releases, press releases,
and engagement/consultation plans for
joint stakeholders

e (Co-ordinating communications with shared
audiences as outlined in the sponsors
consultation strategies

Scottish Airspace Modernisation Website,
Social Media & Press Releases

11.2.2 The co-ordinated consultation

sponsors have established a website, www.
scottishairspacemodernisation.co.uk which will be
the lead website for all 3 ACPs. This site will contain
background information on the following subjects:

e Airspace Modernisation Strategy

e ACOG and the Masterplan Iteration 3
(Scotland)

e CAP1616 process and the timescales

e Introduction to the three consultations and
how they are aligned
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11.2.3 All consultees will be directed to the
Scottish Airspace Modernisation website

in the first instance. The Scottish Airspace
Modernisation website will contain links to the
individual sponsor consultation websites and for
consultees who are unsure which consultation is
most applicable to them; the Scottish Airspace
Modernisation website will offer guidance based
on their interest and/or geographical location.

11.2.4 Further information on the layout of the
Scottish Airspace Modernisation website is at
section 11.4

11.2.5 The consultee will be suggested the most
appropriate proposal(s) to look at however in all
cases, they will be provided with links to all three
ACPs and they are welcome to respond to any
consultation.

11.2.6 The co-ordinated consultation will use

press releases to inform media of the consultation.

All releases will provide a summary of the
proposals and direct interested parties to the
Scottish Airspace Modernisation website. Where
co-ordination is required, this will be managed by
the co-ordinated consultation and communication
working groups referenced in paragraph 11.2.1

11.2.7 The co-ordinated consultation will use
existing individual social media outlets; Facebook,
X and LinkedIn to provide a brief outline of the
consultation and direct interested parties to

the Scottish Airspace Modernisation website.
Each sponsor will be responsible for posting

on their individual social media sites, however
the post will be co-ordinated and agreed by the
co-ordinated consultation and communication
working group prior to posting.

11.2.8 Edinburgh and Glasgow Airports will also
place paid adverts on their individual social media
sites at certain times during the consultation
period, to promote the consultation and ensure
consultees are aware of the consultation end

date. Links will take consultees to the Scottish
Airspace Modernisation website. Further details
on when social media will be used are available in
Appendix C - Communications/Activities Plan.

11.2.9 Edinburgh and Glasgow Airports will use
adverts in local newspapers to reach consultees
who may not use social media or have online
access. For details on the local Edinburgh
newspapers please see paragraph 5.3.9 and
Table 8 of the Edinburgh Consultation Strategy.

11.3 Communications/Activities Plan

11.3.1 CAP1616 suggests that consultations which
will have higher impacts and require a wide

range of communication activity should have a
communications plan?3.

11.3.2 Edinburgh Airport has created a
communications/activity plan to cover the
relevant aspects of the co-ordinated consultation
and the individual Edinburgh Airport consultation
activities. This is available at Appendix C.

11.4 Methods of co-ordinated consultation
Scottish Airspace Modernisation website

11.4.1 As stated in section 5.3, the co-ordinated
consultation sponsors have developed a primary
website, www.scottishairsapacemodernisation.
co.uk which all consultees will be directed to in
the first instance.

11.4.2

This site will contain background information on
the following subjects:

e Airspace Modernisation Strategy

e ACOG and the Masterplan Iteration 3
(Scotland)

e CAP1616 process and the timescales

e Introduction to the three consultations and
how they are aligned.

11.4.3 Consultees who are familiar with the
subject matter, or who are looking to go directly
to an individual sponsors’ website or Citizen
Space, will be able to do so.

11.4.4 For consultees who are unsure which
consultation is most applicable to them, the
Scottish Airspace Modernisation website will
offer guidance based on their interest and/or
geographical location.

11.4.5 The consultee will be suggested the

most appropriate proposal(s) to look at however
in all cases, they will be provided with links to
all three ACPs and they are welcome to respond
to any consultation.
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Webinars/online briefings

11.4.6 NERL, Glasgow and Edinburgh airports
have identified coordinated consultees who
would benefit from a bespoke webinar with
all 3 sponsors. These are primarily aviation
industry stakeholders.

11.4.7 The 3 sponsors have identified the airlines
who utilise the airports and airspace the most
and will offer bespoke webinars in the early
stages of the consultation period. Webinars

will also be offered to members of the adjacent
local airports/airfields, the military and General
Aviation organisations.

11.4.8 Additional webinars will take place at
the mid-point of the consultation period and
any stakeholder organisation who wishes for an
additional session is free to contact any of the
sponsors for arrangements to be made.

11.4.9 Dates for the webinars/online briefings

are TBC at this stage. However, the audience will
be informed of the sessions and proposed dates/
times prior to the consultation start date, to
enable the initial online events to take place in the
opening weeks of the consultation.

11.4.10 These webinars will provide an overview
of the airspace change and allow stakeholders to
ask questions which could inform their feedback.
Materials for the aviation industry engagement
sessions will be developed between NERL,
Edinburgh Airport and Glasgow Airport to
provide consistency between presentations.

13 CAP1616 f Page 56, paragraph 4.39
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Table 15: Co-ordinated consultation webinar/online briefing information

Webinar Number

Audience

Date (TBC at this stage)

1-8 Airlines (specific) Consultation start-period
9 Airlines (open to all) Consultation start-period
10 General Aviation (specific) Consultation start-period
11 Airports Consultation start-period
12 Aviation stakeholders (open to all) Consultation start-period
13 Military Consultation start-period
14 Aviation stakeholders (open to all) Consultation mid-period
15 Airlines (open to all) Consultation mid-period
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MP and MSP drop-in events

11.4.11 For political stakeholders, Edinburgh and
Glasgow Airports will hold separate consultation
events for their relevant MPs and MSPs but will
co-ordinate with NERL. Details of which MPs

and MSPs are co-ordinated between Edinburgh
and NERL can be found in the stakeholder list at
Appendix B.

11.4.12 An email with a written brief will be
issued prior to consultation launch and will

invite MPs and MSPs to attend drop-in sessions.
These events will be held in the opening weeks of
the consultation and take place at both Holyrood
and Westminster.

11.4.13 Edinburgh Airport and Glasgow Airport
will de-conflict their sessions, to ensure they are
not held on the same day.

Public drop-in events

11.4.14 As stated in paragraph 10.1.6 there

are no cumulative impacts for the public below
7,000ft from the Edinburgh and Glasgow airport
proposals, therefore there will be no combined
public drop-in events hosted by the airports.
Members of NERL will be invited to attend the
Edinburgh Airport consultation public drop-in
events, to be on hand to answer any guestions.

Individual briefings

11.4.15 Individual briefings will be arranged on

a case-by-case basis, as and when the request is
made to any one of the three sponsors. Depending
on the request, the other sponsors will be
informed and, if appropriate, invited.

Use of Intermediaries

11.4.16 The co-ordinated consultation sponsors
intend to use aviation industry intermediaries,
such as NATMAC members and General Aviation
organisations to help publicise the consultation,
within their organisations only. Edinburgh Airport
do not expect any intermediaries to take on the
role of educating their organisation members
about the details of the proposals.

11.4.17 The co-ordinated sponsor responsible

for the correspondence with the aviation industry
organisation will ensure that emails are clear
where Edinburgh Airport are happy for the
information to be disseminated to members.

11.5 Responding to the consultation
Directing co-ordinated consultees

11.5.1 Consultees for the co-ordinated
consultation will be directed to the co-ordinated
consultation Scottish Airspace Modernisation
website in the first instance.

11.5.2 From there, they will find links to each

of the sponsors’ individual consultation websites
and to the sponsors’ individual Citizen Space
websites, where the online surveys are hosted.
There is not a single Citizen Space website for
all 3 consultations.

11.5.3 For consultees who are unsure which
consultation is most applicable to them, the
Scottish Airspace Modernisation website will
offer guidance based on their interest and/or
geographical location.

11.5.4 The consultee will be suggested the most
appropriate proposal(s) to look at however in
all cases, they will be provided with links to all
three ACPs and they are welcome to respond to
any consultation.

11.5.5 On completion of a consultation response,
consultees will be provided with a link returning
them to the co-ordinated consultation Scottish
Airspace Modernisation website, where they can
easily access another consultation if they wish to.

11.6 Encouraging Responses

11.6.1 The co-ordinated sponsors will utilise
press releases, individual social media sites,
and, where appropriate, newspaper adverts,

to advertise the consultation prior to the start
and during the consultation period to encourage
responses from stakeholders.

11.6.2 The coordinated stakeholders and
individual sponsor stakeholders will be emailed
at consultation launch, at the mid-point and

approximately 2 weeks prior to consultation close.

11.6.2 Edinburgh Airport shall meet regularly
throughout the consultation period with Glasgow
Airport and NERL to discuss responses and any
remedial action that may be required.

11.7 Timetable of consultation activities

11.7.1 For a timetable of both the co-ordinated
elements of the consultation and Edinburgh
Airport's own consultation elements, please see
Appendix C - Communications/Activities plan.
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12.1 Co-ordinated consultation information

12.1.1 Information on the co-ordinated
consultation will be available on

co-ordinated consultation website,
www.scottishairspacemodernisation.co.uk and
on individual sponsors’ consultation websites.

12.1.2 Several documents have been produced by
ACOG to support Scottish Airspace Modernisation
specifically, and the wider UK airspace
modernisation programme. These include:

e SCTMA Cluster Coordinated Consultations
Framework
Description of the proposed system-wide
design for the Scottish (ScTMA) Cluster of the
Airspace Change Masterplan
Cumulative Analysis Framework (CAF) 1

CAF2 - (this includes a Controlled Airspace
commentary)

12.1.3 Once published, these documents will be
available via links from the Scottish Airspace
Modernisation website.

12.2 Combined consultation tools

12.2.1 For consultees who are unsure which
consultation is most applicable to them, the
Scottish Airspace Modernisation website will
offer guidance based on their interest and/or
geographical location.

12.2.2 The consultee will be suggested the most
appropriate proposal(s) to look at however in all
cases, they will be provided with links to all three
ACPs and they are welcome to respond to 1, 2 or
all 3 consultations.
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Appendix B -
Stakeholders List

Airlines

Audience Additional

Comments

Organisation
Name

Stage 1 ‘ Stage 2 ‘ Stage 3

Aegean Airlines

Aer Lingus

Air Canada

Air France

Air Transat

American
Airlines

Atlantic Airways
Aurigny
Austrian Airlines
BA City Flier
Balkan Holidays
British Airways

Brussels Airlines

Eastern Airways

EasyJet

Edelweiss Air

Emirates

Eurowings

Co-ordin-

Sponsors

EDI/ NERL

GLA / EDI /
NERL

GLA / EDI /
NERL

EDI/ NERL

GLA / EDI /
NERL

GLA / EDI/
NERL

EDI/ NERL
EDI/ NERL
EDI/ NERL
EDI/ NERL

EDI/ NERL

GLA /EDI/
NERL

EDI/ NERL

GLA / EDI/
NERL

GLA / EDI /
NERL

GLA / EDI /
NERL

EDI/ NERL

GLA /EDI/
NERL

EDI/ NERL

Finnair

Flybe*

Hainan Airlines

Iberia Express

Jet2

JetBlue

KLM

Loganair

Lufthansa

Norwegian

Pegasus

Qatar Airways

Ryanair

SAS
Scandinavian

SunExpress

Transavia
France

TUI

United

Vueling

Virgin Atlantic

Westjet
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EDI/ NERL

GLA / EDI /
NERL

EDI/ NERL

EDI/ NERL

GLA / EDI /
NERL

EDI/ NERL

GLA /EDI/
NERL

GLA / EDI/
NERL

GLA / EDI /
NERL

EDI/ NERL
EDI/ NERL

EDI/ NERL

GLA / EDI /
NERL

EDI/ NERL
EDI/ NERL

EDI/ NERL

GLA /EDI/
NERL

EDI/ NERL

GLA / EDI /
NERL

EDI/ NERL

GLA / EDI/
NERL

GLA /EDI/
NERL




Aviation Industry

Organisation
Name

ABTA -
The Travel
Association

Stage 2

Additional
Comments

Co-ordin-
ated

Sponsors

EDI/ GLA

ANSL - Air
Navigation
Services Ltd
Edinburgh

EDI / NERL

Menzies
Aviation

EDI/ GLA

NERL

EDI/ GLA

Prestwick
Centre (NERL)

EDI/ GLA

Scottish
Passenger
Agents’
Association

EDI/ GLA

Scottish
Aeronautics
& Rocketry
Association
(SARA)

EDI/ GLA/ NERL

Signature Flight
Support

EDI/ GLA/ NERL

Swissport

EDI/ GLA

Transport
Scotland

EDI/ GLA

Worldwide
Flight Services

EDI
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Airports and Airfields
Organisation Additional Co-ordin- G
Name Comments ated P
Aberdeen
Airport v Y Y Y EDI/ GLA/ NERL
Cumizeriziule Y % Y % EDI/ GLA/ NERL
Airport
Glasgow Airport | Y Y Y Y EDI/ NERL
Prestwick
Airport v Y Y Y EDI/ GLA/ NERL
Strathaven
Al N N Y Y EDI/ GLA/ NERL
Dundee Airport Y Y Y Y EDI/ NERL
Kirknewton Y Y Y Y EDI/ NERL
Fife/Glenrothes Y Y Y Y EDI/ NERL
East Fortune Y Y Y Y EDI/NERL
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NATMAC!

Sponsors
NET

L GLA / EDI /
Airlines UK NERL
Alrspa_cg Change GLA / EDI /
Organising NERL
Group (ACOQ)

Association

of Remotely GLA / EDI /
Piloted Aircraft NERL
Systems

Airfield

Operators' EE:L/ BRIV
Group (AOG)

. GLA / EDI /
Airports UK NERL
Alrcraft Owners GLA /EDI /
and Pilots

. NERL
Association
Aviation
Environment EIEARL/ =t
Federation

. ) GLA / EDI /

British Airways NERL
GLA / EDI/
BAe Systems NERL
British
Airline Pilots GLA / EDI /
. NERL
Association
British Balloon GLA / EDI /
and Airship Club NERL
British Business
and General GLA / EDI /
Aviation NERL
Association
British Gliding GLA / EDI'/
Association NERL
British
Helicopter GLA / EDI /
R NERL
Association
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United Kingdom

Flight Safety GLA /EDI/
; NERL
Committee
GLA / EDI /
USAFE SERL
No longer GLA / EDI /
Heavy Airlines NATMAC
NERL
Member

British Hang
Gliding and GLA / EDI /
Paragliding NERL
Association
British
Microlight GLA / EDI /
Aircraft NERL
Association
British GLA / EDI /
Skydiving NERL
. GLA / EDI /
Drone Major NERL
General Aviation GLA / EDI/
Alliance NERL
Guild of Air
Traffic Control EIEARL/ EL )
Officers
Honourable
Company of Air Gl EDL
) NERL
Pilots
Helicopter Club GLA / EDI /
of Great Britain NERL
GLA / EDI /
Isle of Man CAA NERL
Light Aircraft GLA / EDI /
Association NERL
Low Fare GLA / EDI /
Airlines NERL
Military
Aviation EIEARL/ EDI /
Authority
Ministry of GLA / EDI /
Defence NERL
National Air GLA / EDI /
Traffic Services NERL
Navy Command GLA / EDI /
HQ NERL
GLA / EDI /
PPL/IR NERL
UK Airprox GLA / EDI /
Board NERL
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S Age Scotland N N Y Aasg ait
General Aviation Seldom Heard Stage 3
Age Concern Added at
di di Scotland N N v Stage 3
Organisation Audience Additional Co-ordin- Sponsors Organisation Audience Additional Co-ordin-ated
Name Stage 2 Comments ated Name Stage2 | Stage 3 Comments ENABLE N N v Added at
Scotland Stage 3
Airspace4All % Y Y N EDI Scottish Added at
p Association for | Y Y % SHARE Scotland | N N \ Stage 3
British Mental Health -

; Capability Added at Individual approaches,
Inte_rnatlonal v v v N EDI Disability Scotland N N Y Stage 3 consider co-ordinated
Freight and Equality N N % approach to briefings/
Association Scotland Visibility N N v Added at meetings only on a case-by-
British Edinburgh Scotland Stage 3 case basis
Parachute Y Y Y N EDI

Voluntar " Added at
ki Orgamsa¥i0n5 N N Y% Sight Scotland N N Y oo
East of Scotland Council
Microlights Y Y Y N EDI . RNIB Scotland Y Y Y
Scottish Gliding Volunteer N N Y Individual approaches, ) Added at
Centre v v v N EDI Centre consider co-ordinated Macular Society | N N v Stage 3
- approach to briefings/
Sleive 5 Y Y Y N EDI BEMIS N N Y meetings only on a case-by- Deaf Action N N Y gl ait
Andrews cocelbass Stage 3
British f—
Tayside Aviation | Y v v N EDI Association of | N N v RNID Scotland | N N v Ced
S Ey— Social Workers g
or i
Y v Y v EDI/ GLA Fife Centre For
Valley J CEMVO N N % Equalities N N Y
Police Scotland N N Y Y EDI/ GLA Council for Fife College N N v

- Voluntary N N Y

Scotland's Sector (Falkirk)

Charity Air N N Y Y EDI/ GLA

Ambulance Engender N N Y
Scottish ] ]

Ambulance N N % Y EDI/ GLA Scottish Autism | N N Y
Service

Scottish

Mountain N N Y Y EDI/ GLA

Rescue

RAF Glider

Squadron Y Y Y N EDI

Kirknewton

Klrlfnewton v v v N ED|

Flying Group
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Business Groups

Organisation
Name

Co-ordinated

Visit Scotland N
Petrolneos N
Babcocks N

Unite the Union

Prospect
Scotland

Scottish Canals

Aggreko

CBI Scotland

Diageo

Federation of
Small Business
of Scotland

Fedex

Individual approaches,
consider co-ordinated
approach to briefings/
meetings only on a
case-by-case basis

Prosper
(formerly
the Scottish
Council for
Development
and Industry)

Edinburgh
Chamber of
Commerce

Edinburgh
Social
Enterprise
Network

RBS
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Royal Mail

Walker Group

Winchburgh
Developments

Scottish N
Enterprise
Individual approaches,
Scottish consider co-ordinated
Human Rights approach to briefings/
Commission meetings only on a case-by-
case basis
Scottish
Trade Unions N
Congress
SPPA N
STUC N
University of N
Edinburgh
Heriot Watt
. X N
University
Forth Valley Added at N
Chamber Stage 3
ﬁﬁﬁgnty ABEIEE Gt
G Stage 3 Individual approaches,
roup 8 -
consider co-ordinated
UK Hospitality Added at approach to briefings/
Scotland Stage 3 meetings only on a case-by-
case basis
Added at
UKInbound Stage 3
SRUC N
West Lothian
Added at
Chamber of Stage 3 N
Commerce
Fife Chamber of Added at
N
Commerce Stage 3
Festivals N
Edinburgh
Forth Ports N
Winchburgh N
Estates
Broxburn and
Uphall Trader’s N

Association
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Political

Organisation
Name

Constit-
uvency/Region

Co-
ordinated

Sponsors

IE/IrinnaiislteriaI \% EDI/ GLA/ NERL
SP Constituency

Covtenenay | Y| Eomer
,F\{Ailghard Baker gr!%nm?i?fe Y EDI/NERL
EArseme Downie guggﬁ;rrnline v EDI/NERL
g]i]nn?gerlain MP E‘i?zgth et v BRI
ﬁ@?ﬁgi'ﬂ'ﬁ Cowdenbeath | Y EDI/NERL
22;‘:?/\/’32”&9 Dunfermline | Y EDI/NERL
Eﬂz\gd Torrance Kirkcaldy Y EDI/NERL
s Gevotnes | Y| EDNERL
\r\//l\“sllli’ie Rennie l;li?(gth East v EDI/NERL
mglgdo Fraser g/lnlg Eic%tland v EDI/NERL
ngé Rowley g"r:g Eicfoet'a”d v EDI/NERL
Liz Smith MSP g/'r:g Eff‘;“a”d v EDINERE
agge Baker gﬂnig ?icg'a”d v EDI/NERL
Roz McCall MSP 2/1;3 Eicf%t'a”d % EDI/NERL
e MomR e v | e
m;rjk Ruskell g/lr:g iic]%tland v EDI/NERL
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South

Craig Hoy MSP Scotland EDI/NERL
Martin Whitfield South

MSP scotland EDINERL
Carol Mochan South

MSP Scotland ERRERL
Pl [HIELEE East Lothian EDI/NERL
MSP

Kirsteen Bathgate and

sullivan MP Linlithgow ERYNERL
CITEE07 et Livingston EDI/NERL
MP

Angela Almond

Constance MSP Valley EDV/NERE
Fiona Hyslop -

MSP Linlithgow EDI/NERL
City of

Edinburgh EDI
Council

Fife Council EDI

East Lpthlan EDI
Council

West IToth|an EDI
Council

Falkirk Council EDI
Midlothian

Council =l
Scottish Borders ED|

Council

Chris Murray pei EDI/NERL
Musselburgh

Tracy Gilbert E?Jirr;EUa:ﬁg EDI/NERL
MP Leith

lan Murray MP EgUt‘E“rgh EDI/NERL
Scott Arthur MP Eanouren. EDI/NERL
e P i EDI/NERL
e e EDI/NERL
,?Aesr;r\/lacpherson Egiﬂﬁgﬁh& EDI/NERL

Leith

Ash Regan MSP Fainburen EDI/NERL
e aE
S e
,J\Aesrgmy Eleny Lothian EDI/NERL
mgﬁs Briggs Lothian EDI/NERL
E%z%'hury ViSP Lothian EDI/NERL
f’/]asrgh ERes Lothian EDI/NERL
ﬁA“SePWEbber Lothian EDI/NERL
worhe SIEUET Lothian EDI/NERL
o e Mep Lothian EDI/NERL
SIS Falkirk EDI/NERL

MP

Thomson MSP Falkirk East EDI/NERL
Michael )
Matheson MSP Falkirk West EDI/NERL
Richard Leonard Central
MSP Scotland EDI/NERL
Monica Lennon Central
MSP Scotland EDI/NERL
Mark Griffin Central
MSP Scotland EDI/NERL
Stephen Kerr Central
MSP Scotland EDI/NERL
Graham Central
Simpson MSP Scotland EDI/NERL
Meghan Central
Gallacher MSP Scotland EDI/NERL
Gillian Mackay Central
MSP Scotland EDI/NERL
Kirsty McNeill o ——
MP
Berwickshire,
Jonn Lamont Roxburgh and EDI/NERL
MP :
Selkirk
i i Midlothian
(’\IAOSILn Beattie Nt i £DI/NERL
Musselburgh
Midlothian
isti South
Christine 5
Grahame MSP Tweeddale EDI/NERL
and
Lauderdale
Ettrick,
Rachgel Roxburgh and EDI/NERL
Hamilton MSP : :
Berwickshire
Colin Smyth South
MSP Scotland EDI/NERL
Emma Harper South
MSP Scotland EDI/NERL
Sharon Dowey South
MSP Scotland EDI/NERL
Brian Whittle South
MSP Scotland EDI/NERL




Community

Community
Council

Cramond
and Barnton
Community
Council

Engaged

Stage 2

Additional
Comments

Co-

ordinated SRONEDS

Y EDI

Ratho
Community
Council

Y EDI

Broxburn
Community
Council

Y EDI

Kirkliston
Community
Council

Y EDI

Balerno
Community
Council

Y EDI

Pumpherston
Community
Council

Y EDI

South
Queensferry
Community
Council

Y EDI

North
Queensferry
Community
Council

Y EDI

Uphall
Community
Council

Y EDI

Dechmont
Community
Council

Y EDI

Ecclesmachin
Community
Council

Y EDI
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West Lothian
Joint Forum
of Community
Councils

EDI

Fairmilehead
Community
Council

EDI

Aberdour
Community
Council

EDI

Gullane Area
Community
Council

EDI

Bathgate
Community
Council

EDI

Kirknewton
Community
Council

EDI

Blackness Area
Community
Council

EDI

Blackness
Community
Council

EDI

Linlithgow and
Linlithgow
Bridge
Community
Council

EDI

Charlestown,
Limekilns and
Pattiesmuir
Community
Council

EDI

Lochgelly
Community
Council

EDI

Low Valleyfield
Community
Council

EDI

Colinton
Community
Council

EDI

Murieston
Community
Council

EDI

Craigentinny/
Meadowbank
Community
Council

EDI

Pencaitland
Community
Council

EDI

Dalgety Bay
and Hillend
Community
Council

EDI

Royal Burgh
of Burntisland
Community
Council

EDI

Dalkeith
and District
Community
Council

EDI

Royal Burgh
of Kinghorn
Community
Council

EDI

Drum Brae
Community
Council

EDI

Sighthill/
Broomhouse
and Parkhead
Community
Council

EDI

Elie and The
Royal Burgh
of Earlsferry
Community

Council

EDI

Kemback,
Pitscottie

& Blebo
Community
Council

EDI
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Largo Area
Community
Council

Y Y EDI

St Monans &
Abercrombie
Community

Council

Y Y EDI

Royal Burgh
of Kilrenny,
Anstruther
and Cellardyke
Community
Council

Y Y EDI

Aberdour
Community
Council

Y Y EDI

Crossgates &
Mossgreen
Community
Council

Y Y EDI

Central
Dunfermline
Community
Council

Y Y EDI

South
Dunfermline
Community
Council

Y Y EDI

Rosyth
Community
Council

Y Y EDI

Bellsquarry
& Adambrae
Community
Council

Y Y EDI

Carmondean
& Deans
Community
Council

Y Y EDI

Craigshill
Community
Council

Y EDI

Dedridge
Community
Council

Y EDI




Eliburn
Community
Council

EDI

Knightsridge
Community
Council

EDI

Ratho & District
Community
Council

EDI

Ladywell
Community
Council

EDI

Corstorphine
Community
Council

EDI

Livingston
Village
Community
Council

EDI

Muirhouse
& Salvesen
Community
Council

EDI

Murieston
Community
Council

EDI

Musselburgh
& Inveresk
Community
Council

EDI

Armadale
Community
Council

EDI

Wallyford
Community
Council

EDI

Whitburn
Community
Council

EDI

Prestonpans
Community
Council

EDI

Fauldhouse
Community
Council

EDI

Tranent &
Elphinstone
Community
Council

EDI

West Calder
& Harburn
Community
Council

EDI

Mayfield &
Easthouses
Community
Council

EDI

East Calder
& District
Community
Council

EDI

Gorebridge
Community
Council

EDI

West Linton
Community
Council

EDI

Moorfoot
Community
Council

EDI

Peebles

& District
Community
Council

EDI

Innerleithen
Community
Trust

EDI

Cramond
Association

Added at
Stage 3

EDI

Ratho & District
Community
Council

EDI

Environmental

Organisation Engaged Rl

Name Stage 2 | Stage3 Comments

Environmental

Protection Y Y Y

Scotland

Friends of the

Earth v Y !

National Trust

for Scotland Y Y !

Nature Scot

(formerly

Scottish Natural v v Y

Heritage)

Royal Society

for the

Protection of v N N

Birds

Scottish

Countryside N N Y

Alliance

Scottish

Environment N N Y

Link

Scottish Wildlife N N v

Trust

SEPA N N Y
Added at

RenewableUK N N Y Stage 3

4 Added at

Wind2 N N Y Stage 3
Added at

ONWARD 2030 | N N Y Stage 3
Added at

SESTRAN N N v Stage 3

Edinburgh

Airport Noise Y Y Y

Advisory Board

Edinburgh

Airport Watch v v Y

Co-ordinated

Individual approaches,
consider co-ordinated
approach to briefings/
meetings only on a
case-by-case basis
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Environmental
Health at Fife
Council

Individual approaches,

Extinction
Rebellion

consider co-ordinated
Y approach to briefings/
meetings only on a

Historic
Environment
Scotland (HES)

case-by-case basis
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Date

Audience

Channel

20th
October
2025

13th
October
2025

20th
October
2025

20th
October
2025

20th
October
2025

20th
October
2025

20th
October
2025

20th
October
2025

20th
October
2025

20th
October
2025

Edinburgh Stakeholders/Coordinated Aviation
Industry Consultees

MPs/MSPs

All consultees

All consultees

All consultees

Co-ordinated stakeholders

Edinburgh Stakeholders/ Coordinated Aviation

Industry & Additional Consultees

All consultees

All consultees

Airport Passengers

Pre-Consultation Period (20 September - 20 October 2025)

Email
Email
Press Release

Social media

Consultation Start Period (20 October - 2 November 2025)

Scottish Airspace Modernisation website, Edinburgh
Airport Consultation website & Citizen Space

Social media posts, newspaper adverts

Leaflets/Posters

Airport installation and notifications

Consultation overview & webinar dates

Consultation overview & invitation to
drop-in sessions

Joint press release with NERL & Glasgow

Information on upcoming consultation

Websites go live

Consultation opening

Consultation opening

Leaflets distributed and posters displayed

Install signs and display business cards at the
Airport; notify business contacts
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élzsé,tﬁmd . ‘ _ Consultation End Period (12 - 25 January 2026)
MPs/MSPs In-person drop in events Co-ordinated with NERL
October
2025 w/c 12th
January Edinburgh Airport Consultees In-person drop in event Locations & timings TBC post gateway
20th : ) : 2026
October Co-ordinated Airline/GA/Military/Airport stakeholders | Webinars C(la—ordmated CorsLl i myenis i NER &
2025 Glasgow w/c 12th
January Edinburgh Airport Consultees Webinars Dates/Times TBC post gateway
20th 2026
October Edinburgh Airport Consultees In-person drop in event Locations & timings TBC post gateway
2025 w/c 12th
January All consultees Press release Joint with NERL & Glasgow
27th 2026
October Edinburgh Airport Consultees Webinars Dates/Times TBC post gateway
onwards w/c 12th
January All co-ordinated consultees, Edinburgh Stakeholders Email 2 weeks to consultation close
Consultation Mid Period (3 November 2025 -12 January 2026 2025
w/c 12th
3rd January All consultees Social media, newspaper adverts 2 weeks to consultation
November | All Co-ordinated consultees, Edinburgh Stakeholders Email Mid-point reminder email 2026
2025
25th
3rd January Edinburgh Stakeholders Webinar Open to all airline session with NERL & Glasgow
November | All consultees Press release Mid-point joint reminder 2026
2025
25th
3rd January All Coordinated Stakeholders, Edinburgh Stakeholders | Email Consultation Close email
November | All consultees Social media, newspaper adverts Mid-point reminder posts 2026
2025
3rd
November | Co-ordinated Airline Stakeholders Webinar Open to all airline session with NERL & Glasgow
2025
3rd
November | Co-ordinated Aviation Stakeholders Webinar Open to all GA session with NERL & Glasgow
2025
3rd
November | Edinburgh Airport Consultees In-person drop in event Locations & timings TBC post gateway
2025
3rd
November | Edinburgh Airport Consultees Webinars Dates/Times TBC post gateway
2025
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